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ABSTRACT

This Project Execution Plan describes how the Idaho National Engineering
and Environmental Laboratory (INEEL) will conduct the design, construction,
and startup of the INEEL CERCLA Disposal Facility (ICDF) Complex Project.
This plan discusses the ICDF Complex as a whole, which includes the landfill,
evaporation ponds, and the Staging, Storage, Sizing, and Treatment Facility. The
ICDF Complex is the centralized INEEL facility that will be responsible for the
receipt, storage, treatment (as necessary), and disposal of INEEL Comprehensive
Environmental Response, Compensation, and Liability Act remediation waste.
The ICDF Complex includes functions (facilities) for receiving, weighing,
staging and storing, treating, and disposing waste soils and debris. The ICDF
Complex will comprise the landfill, evaporation ponds, leachate collection
system, staging and storage areas, decontamination facility, administrative
facility, and other systems necessary for operations. This plan establishes an
agreement between the U.S. Department of Energy Idaho Operations Office and
Bechtel BWXT Idaho, LLC, operator of the laboratory, on work deliverables,
management processes, project reporting, and performance expectations. This
Project Execution Plan supports Critical Decision-2/3 approval, and establishes
the technical, schedule, and cost baselines through the completion of the project.
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Project Execution Plan for the INEEL CERCLA
Disposal Facility Complex

1. INTRODUCTION

1.1 Purpose

This Project Execution Plan (PEP) provides the fundamental guidelines and expectations of the
INEEL CERCLA Disposal Facility (ICDF) Complex Project for detailed engineering, construction,
procurement, startup, operations, and closure. The objectives of the document are to:

• Communicate the overall project execution strategy

• Define each key element of the project execution

• Define the roles and responsibilities of the project team and between the project team and other
project stakeholders

• Include the principal elements of the project acquisition strategy and plan

• Outline the project management process for compliance with U.S. Department of Energy (DOE)
Order 413.3, "Program and Project Management for the Acquisition of Capital Assets."

In addition, the ICDF Complex PEP provides guidelines to ensure consistency and compatibility
for all planning aspects of the project. An additional purpose of this PEP is to establish agreement
between the U.S. Department of Energy Idaho Operations Office (DOE-ID) and Bechtel BWXT Idaho,
LLC (BBWI), the current management and operating contractor for the Idaho National Engineering and
Environmental Laboratory (INEEL), on the work-scope deliverables, agreed-upon project management
and control processes, reporting, and performance expectations for the ICDF Complex Project. Finally,
this PEP will establish the project performance baseline including the technical scope, cost, and schedule.

1.2 Background

The INEEL (see Figure 1-1), including the Idaho Nuclear Technology and Engineering Center
(INTEC), was placed on the National Priorities List in November 1989. A Federal Facility Agreement
and Consent Order (FFA/CO) (DOE-ID 1991) was negotiated with the U.S. Environmental Protection
Agency (EPA) and Idaho Department of Environmental Quality (IDEQ) (formerly Idaho Department of
Health and Welfare, Division of Environmental Quality) to direct cleanup activities at the NEEL. The
FFA/CO Action Plan divided the INEEL into 10 waste area groups (WAGs) for management purposes. In
addition, each of these WAGs was subdivided into operable units (OUs).

In order to implement the FFA/CO, a series of small and focused investigations were conducted at
INTEC (formerly known as the Idaho Chemical Processing Plant [ICP13]), WAG 3. These focused
investigations were used to identify the contamination present at the various release sites and identify the
release sites requiring further investigation. These initial investigations were memorialized in the
OU 3-13 Remedial Investigation/Baseline Risk Assessment (RI/BRA) Report (DOE-ID 1997a). During
the development of the OU 3-13 RI/BRA Report, thirty-six sites at the INTEC were identified with
unacceptable (>10-4) risk. These risks were calculated using the Comprehensive Environmental Response,
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Compensation, and Liability Act (CERCLA) methodologies for inhalation, ingestion, and direct exposure
pathways along with impacts on ecological receptors. Only sites presenting an unacceptable risk were
carried forward for evaluation of remedial action alternatives.

The majority of the release sites presenting unacceptable risks involve releases into the surface
soils. To better manage the development of remedial action alternatives, the unacceptable release sites
were grouped into seven remediation groups. These groupings were based on the type of release site and
geographic proximity to other sites. The intent of the alternatives evaluation was to find alternatives that
could reduce the risks to acceptable levels. These remedial alternatives were evaluated in the OU 3-13
Feasibility Study (FS) Report (DOE-ID 1997b) and FS Supplement Report (DOE-ID 1998a). One of the
alternatives evaluated was the design, constmction, operations, closure, and long-term
surveillance/monitoring of a new on-Site disposal facility, which was referred to as the "on-Site disposal"
alternative. Other alternatives considered including no action, institutional controls, containment in place
(capping), and off-Site disposal.

The background, risks, and remedial alternatives were summarized along with the selection of a
preferred alternative were presented in the Proposed Plan (DOE-ID 1998b). The preferred alternative
presented was the "on-Site disposal" alternative and described as the ICDF, which was a component of
the Group 3 (Other Surface Soils) remedial action alternative. Following the public comment period of
the Proposed Plan, a CERCLA Record of Decision (ROD) was prepared selecting the remedial
alternatives for each of the remedial action groups as presented in the Proposed Plan. The selected remedy
in the OU 3-13 ROD (DOE-ID 1999) was the excavation, treatment as necessary, and disposal at the
"on-Site disposal" for the Group 3 soils and debris. The selection of remedial alternatives was
memorialized with the signature of the DOE-ID, EPA, and IDEQ for the OU 3-13 ROD.

1.3 Project History

Upon signature of the OU 3-13 ROD, the remedial actions selected were divided into the various
projects necessary for implementation of the decisions and actions specified. All of the remedial action
projects selected in the OU 3-13 ROD were presented in the OU 3-13 Remedial Design/Remedial Action
(RD/RA) Scope of Work (SOW) (DOE-ID 2000a). The OU 3-13 RD/RA SOW was developed to the
scope, schedule, and approach for these various projects, including the ICDF Complex Project. Also in
the OU 3-13 RD/RA SOW, the ICDF Complex Project was divided into two subprojects. These two
subprojects are: 1) the ICDF landfill and evaporation pond (hereafter referred to as ICDF) and 2) the
Staging, Storage, Sizing, and Treatment Facility (SSSTF).

The design of the ICDF portion of the project has been conducted in five phases. The first phase for
the ICDF design was to develop the ICDF Conceptual Design (DOE-ID 2000b). To support the ICDF
Conceptual Design, the Technical and Functional Requirements (TFR-71) along with the preliminary fate
and transport modeling for contaminant migration from the ICDF (EDF-ER-170). In addition, a review of
reactive material for permeable barriers (DOE-ID 2000c) and sorption coefficients for selected
contaminants (DOE-ID 2000d) were developed. Also, the expected inventory of waste constituents for the
disposal facility (DOE-ID 2000e) was documented.

The second phase for ICDF was to develop the 30% (Title I) design (DOE-ID 2001a). Included
with the ICDF 30% design were engineering design files (EDFs) dealing with refined disposal inventory
(EDF-ER-264), cover modeling (EDF-ER-279, Rev. 0), fate and transport modeling (EDF-ER-275,
Rev. 0), stability (EDF-ER-268, Rev. 0), consolidation (EDF-ER-266, Rev. 0), subsidence (EDF-ER-267,
Rev. 0), and leachate generation (EDF-ER-269), along with other design issues.

Concurrent with the second phase was the third phase dealing with the design for the excavation
and test pad activities (DOE-ID 200 lb). This document included the constmction quality assurance
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(CQA) plan (DOE-ID 2001c) and construction waste management (DOE-ID 2001d) along with analysis
of the facility disposal volume (EDF-ER-265), soil amendment study (EDF-ER-272), and technical
specifications for construction (SPC-1475). Following finalization of the excavation and test pad
document, the excavation activities for landfill and evaporation pond were conducted. In addition, a test
pad was constructed and tested.

The fourth phase of the ICDF design was the 60% design components (DOE-ID 2001e). Included
with this design report were EDFs on ecological risk assessment (EDF-ER-311), National Emission
Standards for Hazardous Air Pollutants (NESHAP) modeling (EDF-ER-290), cover modeling
(EDF-ER-279, Rev. 1), and fate and transport modeling (EDF-ER-275, Rev. 1).

The fifth phase for ICDF design was the development of the ICDF Remedial Design/Construction
Work Plan (RD/CWP) (DOE-ID 2002a). Included in this RD/CWP were EDFs concerning cover
modeling (EDF-ER-279, Rev. 2), fate and transport modeling (EDF-ER-275, Rev. 2), stability
(EDF-ER-268, Rev. 1), consolidation (EDF-ER-266, Rev. 1), subsidence (EDF-ER-267, Rev. 1), and
leachate chemistry (EDF-ER-274), along with other design issues. Also, the Idaho Administrative
Procedures Act air compliance (EDF-ER-315) EDF was included in this RD/CWP. In addition, plans
were provided on CQA (DOE-ID 2001f), operation and maintenance (DOE-ID 2001g), and waste
management (DOE-ID 2001h).

Also, in developing the design for the ICDF, it was recognized that additional information on the
soils beneath the ICDF was required. This lead to the implementation of a geophysical and geotechnical
investigation. The results were presented in the ICDF Geotechnical Report (DOE-ID 2001i) as
supplemental information for the ICDF Conceptual Design.

The design of the SSSTF portion of the project has been conducted in three phases. The first phase
for the SSSTF design was to develop the SSSTF Conceptual Design (DOE-ID 2000f). To support the
SSSTF Conceptual Design, the Technical and Functional Requirements (TFR-17) were developed.

The second phase for SSSTF was to develop the 30% (Title I) design (DOE-ID 2000g). Included
with the ICDF 30% design were EDFs dealing with waste storage and staging (EDF-ER-1545),
preliminary hazard classification (EDF-ER-1546), SSSTF/ICDF operational scenario and process flows
(EDF-ER-1547), and the siting study (EDF-ER-1548).

The third phase for SSSTF design was the development of the SSSTF RD/CWP (DOE-ID 2002b).
Included in this RD/CWP were EDFs concerning soil stabilization treatment (EDF-ER-296), debris
treatment (EDF-ER-1730), fire water system (EDF-1948), and electrical load (kEDF-2747) along with
other design issues. Also, the SSSTF worker risk EDF (EDF-ER-302) was included in this RD/CWP. In
addition, plans were provided on CQA (PLN-873), operation and maintenance (DOE-ID 2001j), and
waste management (DOE-ID 2001k).

Starting with the 30% (Title I) designs, the waste acceptance criteria (WAC) for the ICDF landfill
(DOE-ID 20011), ICDF evaporation pond (EDF-1549 and DOE-ID 2001m), and SSSTF (EDF-1551) have
been developed. For the ICDF portion of the project, the ICDF landfill (DOE-ID 2001n) and ICDF
evaporation pond (DOE-ID 2001o) were refined at the 60% design stage. At the 90% design stage,
included in the RD/CWP, the ICDF landfill (DOE-ID 2002c), ICDF evaporation pond (DOE-ID 2002d),
and SSSTF (DOE-ID 2002e) WACs were further refined.
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2. MISSION NEED

The ICDF Complex Project is needed to fulfill the requirements and project scope identified in
both the OU 3-13 ROD and the OU 3-13 RD/RA SOW (DOE-ID 2000a). During the implementation of
the INEEL CERCLA remediation projects, a variety of waste types (low-level, mixed low-level, and
hazardous, including polychlorinated biphenyl [PCB] wastes) will be generated and require storage,
treatment, and disposal. Currently, the INEEL identified the need for disposal capacity of at least
483,000 cubic yards for dealing with the wastes expected to be generated as a result of the INEEL
CERCLA remediation projects over the next ten years. As result of this volume being considered a
minimum, based on historical remediation projects at the INEEL, an ICDF landfill capacity of
510,000 cubic yards is required. Operations of the ICDF Complex will also require additional support
facilities to stage, store, and treat the waste as necessary prior to disposal along with the administrative
functions necessary for operation of a mixed low-level waste landfill.

2.1 Project Objectives

The ICDF Complex will handle the INEEL's CERCLA generated waste. Based on the existing and
expected decisions (RODs), there is a large volume of waste that will be generated and require disposal. It
was determined that it was more cost effective to construct a new on-Site disposal facility with necessary
support facilities than to package, transport, and dispose of the waste off-Site. Therefore the ICDF
Complex is the centralized INEEL facility that will be responsible for the receipt, storage, treatment (as
necessary), and disposal of INEEL CERCLA remediation (remedial and removal actions) waste. Within
the ICDF Facility, there are functions (facilities) for receipt, weighing, staging and storage, treatment, and
disposal of waste soils and debris.

The specific objectives for the ICDF Complex Project are listed below:

• Receive INEEL CERCLA solid streams from across the INEEL

• Stage INEEL CERCLA remediation waste streams prior to disposal in the ICDF landfill, as
necessary

• Store INEEL CERCLA remediation waste streams prior to treatment or packaging for off-Site
disposal, as necessary

• Stabilize waste soils waste streams through treatment INEEL CERCLA remediation waste to meet
the Resource Conservation and Recovery Act (RCRA) land disposal restrictions (LDRs) as
necessary

• Treat INEEL CERCLA debris waste streams to meet the alternate debris treatment standards under
RCRA

• Permanently dispose of INEEL CERCLA waste streams in an on-Site landfill or evaporation pond,
as appropriate

• Decontaminate the equipment used for the operations of the ICDF Complex or waste receipt
activities

• Perform the waste verification and quality assurance requirements for acceptance of INEEL
CERCLA waste streams
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• Conduct the required administrative functions for the operation of the ICDF Complex, including
record keeping.

2.2 Project Constraints and Assumptions

Appendix A summarizes the constraints and assumptions that have been used in developing the
project scope of effort, work plan, cost estimate, and schedule. These constraints and assumptions are
organized into the following sections: scope, cost, and schedule. The project work plan, cost estimate, and
schedule are not valid if these constraints and assumptions are not fulfilled.

The following major items are excluded from the scope of the project, its estimated costs, and
associated contingency:

Other Treatment Processes — The ICDF Complex Project assumes that the treatment processes
presented in the SSSTF RD/CWP and ICDF RD/CWP are sufficient to meet all of the treatment methods
and capacity needed at the ICDF Complex. Treatment process other than those presented in the SSSTF
RD/CWP and ICDF RD/CWP is not included in the ICDF Complex Project scope. Additional treatment
methods or larger capacities will require adding additional technical baseline scope, baseline costs, and
baseline schedule to the project for the additional design, construction, start-up, operating, and closure
activities.

Waste Receipt — The ICDF Complex Project assumes that the waste received at the ICDF Complex
will meet the requirements specified in the various ICDF Complex WAC documents. Also the ICDF
Complex assumes that the generating project is responsible for the excavation, packaging, and
transportation of the waste to the ICDF Complex. Waste received at the ICDF Complex not meeting the
ICDF Complex WAC documents will require additional technical baseline scope, baseline costs, and
baseline schedule of the generating project for the dealing with these wastes prior to disposal. In addition,
the ICDF Complex does not assume that wastes received will be sent off-Site for disposal and therefore
no costs are included for off-Site disposal.

DOE Order 413.3, Critical Decisions — The ICDF Complex Project assumes that critical decisions
based on DOE Order 413.3 are made at the DOE field office level and not elevated to U.S. Department of
Energy Headquarters (DOE-HQ). The project also assumes that the Critical Decision (CD) 2/3 is
completed to allow the project to remain on the ICDF Complex Project schedule which permits
construction of the ICDF Complex to begin by May 15, 2002, for activities not covered by CD-2/3a, and
for the construction activities to be completed by July 15, 2003. The ICDF Complex Project assumes that
CD-4a (Start of ICDF landfill Cell 1, evaporation pond, and SSSTF operations) will be accomplished by
August 22, 2003. Also, the ICDF Complex Project assumes that CD-4b (Start of ICDF landfill Cell 2
operations) will be accomplished by January 27, 2006. Finally, the ICDF Complex Project assumes that
the technical, cost, and schedule baselines are set at the completion of CD 2/3 in accordance with DOE
Order 413.3.

The technical, cost, and schedule baselines are also included as appendixes to this PEP.
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3. PROJECT DESCRIPTION

3.1 General Description

The ICDF Complex is a facility consisting of a landfill, two evaporation ponds, staging and storage
areas, a decontamination facility, a treatment facility, utilities required to operate, and an administrative
facility (See Figure 3-1). The ICDF Complex is able to deal with hazardous, low-level, mixed low-level,
transuranic (TRU) (limited quantities for temporary storage), and mixed TRU (limited quantities for
temporary storage) waste streams from INEEL CERCLA remediation projects (remedial and removal
actions).

The ICDF landfill is an engineered disposal facility with a disposal capacity of 510,000 cubic yards
that will be constructed in two phases (each phase having approximately 255,000 cubic yards of disposal
capacity). It is being designed and constructed to meet the requirements of DOE Order 435.1, RCRA
subtitle C (hazardous waste), and Toxic Substances Control Act PCB design and construction standards.
The landfill will be closed by constructing a multi-layer engineered containment barrier (cap) with an
expected design life of 1,000 years. The landfill will accept waste soils and debris from INEEL CERCLA
remediation projects (remedial and removal actions) for disposal.

The ICDF evaporation ponds are expected to undergo clean closure when no longer needed. They
will be used to treat and dispose of leachate from the operation of the ICDF landfill and other aqueous
waste from the ICDF Complex along with INEEL CERCLA aqueous liquid wastes (e.g., well purge
water, well development water).

The ICDF staging and storage areas are for temporary staging of waste material prior to disposal in
the ICDF landfill or evaporation ponds. In addition, if the waste does not meet the WAC of the ICDF
landfill or evaporation ponds, the staging and storage areas will be used to stage waste for treatment to
meet the WACs and/or for packaging for off-Site disposal. There is also a contaminated equipment
storage area for staging equipment prior to decontamination.

The ICDF decontamination facility is a preengineered steel building containing decontamination
water sprays and collection sumps for decontamination of equipment. This facility also includes the
change rooms, doff/donning areas, and other areas necessary for operation of a radiological/hazardous
waste facility.

The ICDF treatment facility is an area within the decontamination facility for treating waste soils
by soil stabilization. This will be accomplished using a pug-mill and the addition of cement chemicals for
stabilization of the waste soil to meet the RCRA LDRs, as necessary. In addition, the ICDF treatment
facility also will treat boxed debris waste using micro-encapsulation technology by filling the void areas
in the boxes with grout.

The ICDF Complex utilities include the potable water, raw water, fire water, sewer, electrical
power, telecommunications, and electronic data transfer components of the ICDF Complex. All of these
utilities except the electrical power will be received from the INTEC. Electrical power will be received
from outside of INTEC.

The ICDF Complex administrative facility is the receiving facility for the ICDF Complex. This
facility consists of the administrative building housing the management and office personnel, waste
tracking system, the weigh scales, and the physical access controls to the ICDF Complex.
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3.2 Project Life Cycle and Critical Decisions

Planning and executing project activities is done in accordance with the guidelines provided in
DOE Order 413.3, "Program and Project Management for the Acquisition of Capital Assets," as specified
for a CERCLA project. CERCLA specifies statutory time limits, potential fines, and documentation
requirements. To accomplish the project goals in accordance with the regulatory milestones, the project
team is using a series of critical decisions (CDs) based on the guidance provided in DOE Order 413.3.
The CDs for the ICDF Complex Project are shown in Table 3-1 and are discussed as a function of the
project phase in the following paragraphs.

Table 3-1. Project schedule for design and construction of the ICDF Complex Project.

Project Phase

Planning

Subtask

Site Evaluation

Characterization, Approve Preliminary Baseline
Feasibility Reviews, Range—CD-1
and Remedy Selection

Execution Engineering

Develop baseline for
project control

SSSTF Conceptual
design

ICDF Conceptual
design

Award of ICDF
landfill/evaporation
pond design/build
contract

SSSTF Preliminary
Design

ICDF Preliminary
Design

ICDF Excavation and
Test Pad Final Design

Draft Final SSSTF
Title II Design to
Agencies

Award of SSSTF
construction contract

Critical Decision Status 

Approve Mission Need—CD-O This task was completed
October 1998
(DOE-ID 1997a, 1997b,
and 1998a).

This task was completed
October 1999
(DOE-ID 1998b and
1999).

This task was completed
February 2000
(DOE-ID 2000a).

This task was completed
July 2000
(DOE-ID 2000f).

This task was completed
November 2000
(DOE-ID 2000b).

This task was completed
January 2001
(BBWI 2001a).

This task was completed
December 2000
(DOE-ID 2000g)

This task was completed
July 2001
(DOE-ID 2001a).

This task was completed
July 2001
(DOE-ID 2001b).

This task was completed
December 2001
(DOE-ID 2002b).

This task was completed
May 2002.
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Table 3-1. (continued).

Project Phase Subtask

Draft ICDF Title II
Design to Agencies

Draft ICDF Complex
Remedial Action Work
Plan to Agencies

Construction

Initiate Site Preparation
Activities

Initiate ICDF Complex
construction

Complete ICDF Cell 1
construction

Mission Initiation of Startup

Operations

Critical Decision

Approve start of field work and
construction—partial CD-2/3a

Approve performance baseline
and start of field work and
construction—CD-2/3

Approve start of ICDF landfill
Cell 1 and evaporation pond—
CD-4a

Approve start of SSSTF
operations--CD-4a-1

Approve start of ICDF landfill
Cell 2 operations—CD-4b

Status 

This task was completed
December 2001
(DOE-ID 2002a). Draft
final issued April 2002.

This task was completed
February 2003.

This task was completed
July 2001 (Cook 2001).

This task was completed
May 2002.

This task is planned for
April 2003.

This task is planned for
August 2003.

This task is planned for
August 2003.

This task is planned for
December 2001.

This task is planned for
January 2006.

3.2.1 Planning Phase

The goal of the planning phase is to develop the mission need and general project scope along with
sufficient cost information to support the decision process for authorizing subsequent activities. Two
activities comprise the project planning phase. These two activities are the "site evaluation" and
"characterization, feasibility review, and remedy selection." The planning phase of a project under DOE
Order 413.3 leads to approval of mission need (CD-0) and approval of the preliminary baseline range
(CD-1).

• Approval of Mission Need (CD-0): The "site evaluation" component of planning was
accomplished with the development of the OU 3-13 RI/BRA Report (DOE-ID 1997a), the OU 3-13
FS Report (DOE-ID 1997b), and the FS Supplement Report (DOE-ID 1998a). These reports
identified the need for the mitigating the risk posed by the INEEL CERCLA release sites at
INTEC. In addition, the FS and FS Supplement Reports evaluated alternatives for mitigating the
risks, including the design, construction, operation, closure, and long-term monitoring of a new
on-Site disposal facility. While no actual alternative was recommended in the FS and FS
Supplement Reports, the alternatives were evaluated against each other and the on-Site disposal
alternative ranked the best alternative. CD-0 was achieved in October 1998 with the publication of
the Final FS Supplement Report.

• Approval of Preliminary Baseline Range (CD-1): The second subphase of planning is the
"characterization, feasibility review, and remedy selection". This was accomplished with the

3-4



development of the OU 3-13 Proposed Plan (DOE-ID 1998b) and OU 3-13 ROD (DOE-ID 1999).
The OU 3-13 Proposed Plan presented a summary of the release site risks, remedial action
alternatives evaluated with the evaluations, and proposed remedies for the various release sites
presenting unacceptable risks. Following the public comment period on the OU 3-13 Proposed
Plan, the OU 3-13 ROD was developed. This document presented the information in the OU 3-13
Proposed Plan, but in greater detail than the OU 3-13 Proposed Plan and less than the OU 3-13
RI/BRA, FS, and FS Supplement Reports. The OU 3-13 ROD memorialized the selected remedies
for the various remedial action projects for OU 3-13. CD-1 was achieved in October 1999 with the
publication of the Final OU 3-13 ROD.

3.2.2 Execution Phase

In the execution phase for this project, there are two sub-phases for the project. These sub-phases
are the engineering and constmction aspects of the project. As discussed above in the Project History (See
Section 1.3), the ICDF Complex Project has progressed from preconceptual planning (OU 3-13 RD/RA
SOW) through the development of Title II designs (ICDF RD/CWP and SSSTF RD/CWP). Under DOE
Order 413.3, projects typically combine CD-2 (Approve Performance Baseline) and CD-3 (Approve Start
of Field Work/Construction) into a combined single decision point. For the ICDF Complex Project, it has
been necessary to use two phases in the CD-2/3 process. The first phase of the CD-2/3 process was a
partial CD-2/3 and the second phase will be the complete CD-2/3.

• Partial CD-2/3a—Early Excavation and Test Pad Constmction: This CD approved the ICDF
Complex Project to move forward with the excavation activities for ICDF landfill Cell 1
constmction and construction/testing of the test pad for the clay liner material. This CD was
approved in July 2001 (Cook 2001).

• CD-2/3—Approve Performance Baseline and Approve Start of Field Work/Construction: This
critical decision will set the project baselines as defined in this PEP. Also, an external independent
review was conducted for the ICDF Complex Project to support the CD-2/3 process. Currently, the
designs activities are completed from a DOE-ID and BBWI perspective, but are undergoing EPA
and IDEQ review and comment incorporation process as defined in the FFA/CO. Future comments
received from the EPA and IDEQ are not expected to significantly change (remain within
contingency) the scope, schedule, or cost of the ICDF Complex Project. This CD was completed in
May 2002.

3.2.3 Mission Phase

During the mission phase (operations subtask), the facility will undergo the acceptance process
prior to turnover for operations. The facility will operate for a time period necessary to accomplish the
project mission and objectives.

• CD-4a—Start of Operations for ICDF landfill Cell 1, and Evaporation Pond: The prerequisites for
CD-4a include: construction completed, final documented safety analysis completed, inspections
completed, corrective actions completed, and startup assessment successfully conducted.

• CD-4a-1—Start of operations for the SSSTF. The prerequisites for CD-4a-1 include: construction
completed, final documented safety analysis completed, inspections completed, corrective actions
completed, and startup assessment successfully conducted.

• CD-4b—Start of Operations for ICDF landfill Cell 2: The prerequisites for CD-4b include:
construction completed, inspections completed, corrective actions completed, and startup
assessment successfully conducted.
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Authorization for facility closure along with the decontamination and decommission components
will be accomplished in a similar process to critical decisions following completion of the project mission
and objectives.
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4. MANAGEMENT, ORGANIZATION, AND INTERFACES

4.1 Organizational Structure, Responsibilities, and Interfaces

The following paragraphs discuss the organizational structure, responsibilities, and interfaces
associated with the ICDF Complex Project. The key organizations required to complete the ICDF
Complex Project include DOE and BBWI. Also, key interfaces with the regulatory agencies and
stakeholders are discussed. Figure 4-1 presents the overall organizational structure for the ICDF Complex
Project while focusing on the interfaces between the various DOE organizations, the BBWI project
management/engineering, regulatory agencies, and stakeholders.

4.1.1 U.S. Department of Energy

The basic framework for roles and responsibilities for program and project management at the
various operating levels within the DOE-HQ for this project are consistent with DOE Order 413.3.
Accordingly, line managers, extending from the Secretary of Energy to the Deputy Secretary and Under
Secretary, the Program Secretarial Officer, and the HQ Program Manager will be held responsible and
accountable for successfully developing, executing, and managing the project within the baseline (cost,
schedule, and scope).

The Idaho Operations Office manager, the federal project manager (FPM), and the contractor
project manager will be held responsible and accountable for successfully developing, executing, and
managing the project within the baseline (cost, schedule, and scope).

4.1.1.1 ldaho Operations Office Manager. Reporting directly to the program secretarial officer,
the Idaho Operations Office manager has line accountability for contract management of all site
program/project execution. The Idaho Operations Office manager serves as the acquisition executive for
the ICDF Complex Project.

4.1.1.2 Federal Project Manager. The roles and responsibilities of the FPM are as follows:

• Responsible and accountable for project management activities of the project

• Responsible and accountable for planning, implementing, and completing the project using a
systems approach

• Main point of contact with DOE regarding project issues

• Acceptance and approval of deliverables.

4.1.1.3 DOE-ID Assistant Manager for Environmental Management. The assistant manager
for environmental management (AM EM) is assigned responsibility for the execution and planning of the
EM proj ects at the NEEL with principal focus on cleanup and remediation of the environmental and
waste zone material legacy from cold-war production operations and new waste zone material originating
from cleanup operations. This responsibility includes:

• Ensuring that all programs and projects are executed in a way that is cost-effective while also
protecting worker and public health and safety and the environment
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Figure 4-1. Overall organizational structure for the ICDF Complex Project showing the interaction
between DOE-ID, DOE-HQ, BBWI, EPA, IDEQ, and selected levels of subcontractors.
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• Ensuring that all work is performed in compliance with applicable federal, state, and local laws and
regulations including the deadlines of the FFA/CO between the DOE, EPA, and the State of Idaho

• Maintaining appropriate relations with state and Federal government agencies, including HQ EM
programs, private and scientific organizations, and stakeholder organizations.

4.1.1.4 Director, Environmental Restoration Division. The director for ER Programs is
responsible for:

• Managing the ER Program, including technical oversight, budgetary control, and regulatory agency
interface

• Reducing risks posed to INEEL workers, the public, and the environment by releases of hazardous
and radioactive materials to soil and groundwater

• Determining risk and selecting remediation approaches, as defined by CERCLA, as agreed on in
the FFA/CO for the INEEL

• Coordinating any Hazardous Waste Management Area corrective action or CERCLA response
action to the release of hazardous or radioactive materials to soil and groundwater.

4.1.1.5 Assistant Manager for Technical Support. The assistant manager for technical support
is responsible for providing program support in the areas of environmental compliance and permitting and
environmental monitoring. The project will utilize subject matter experts from this organization in support
of review and approval of the Nonnuclear Environment Safety and Health (ES&H) Plan and to regulate
the contractor's performance of the non-nuclear safety work scope. Resources from the Quality Assurance
and Security Division will also be required to assist the FPM.

4.1.2 ICDF Complex Project Organizational Structure

The project execution contractor for the ICDF Complex Project is BBWI. Management of the
ICDF Complex Project is the responsibility of the ICDF Complex project manager, who reports to the
Project Director. The project organizational stmcture of the project is shown in the simplified chart in
Figure 4-2. The management, organization, and institutional safety stmctures employed to ensure safe
operation will be the responsibility of the ICP BIC Facility/Operations Manager.

4.1.3 BBWI Organizational Responsibilities

This subsection describes the DOE and INEEL organizations and responsibilities for managing
project activities. Responsibilities include significant project interfaces, lines of authority, responsibilities,
accountabilities, and communication. BBWI is responsible for environmental remediation at the INEEL.
The project manager reports directly to the BIC Project Director. The RD/RA and overall project
management for the project is led by BBWI with support from subcontractors.
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4.1.3.1 Project Director, Balance of INEEL Cleanup (BIC). The director is responsible for:

• Managing the BIC Program, including technical oversight, budgetary control, and regulatory
agency interface

• Reducing risks posed to INEEL workers, the public, and the environment by releases of hazardous
and radioactive materials to soil and groundwater

• Determining risk and selecting remediation approaches, as defined by CERCLA, as agreed on in
the FFA/CO for the INEEL

• Coordinating any Hazardous Waste Management Area corrective action or CERCLA response
action to the release of hazardous or radioactive materials to soil and groundwater.

4.1.3.2 ICDF Complex Project Manager. The project manager for the project has overall
responsibility for project execution, budgets and schedule, and to the customer and management's
performance expectations. These responsibilities include:

• Managing, coordinating, and administering the project from the conceptual stages through
planning, engineering, procurement, construction, start-up, and project closeout

• Using knowledge of engineering, procurement, and industry processes (e.g., construction,
operations, research & development, and business systems) throughout the project to ensure project
scope is accomplished, schedules are met, and work is completed within budget

• Supporting meetings and presentations to customers

• Managing the development of budgets and schedules, monitoring progress, and initiating action to
ensure project objectives and schedules are met and work is performed within budget

• Executing scope within cost and schedule

• Resolving problems and coordinating the final turnover of the project to operations

• Providing leadership for the development and maintenance of a high performance project team

• Promoting an open and informal communication environment, developing mutual trust and
teamwork, and facilitating employee self-development

• Establishing and maintaining strong and effective customer relations

• Assisting in the training of new project managers and team members through both formal training
and on-the-job training

• Anticipating change and adjusting promptly and effectively

• Taking the lead in working with all departments including engineering, planning and controls,
procurement, construction, and other services as required for the project.
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4.1.3.3 Project Engineer. The project engineer is responsible to the project manager for providing
day- to-day representation for the management and coordination of the engineering activities for the
project. Specific responsibilities include:

• Providing design management

• Developing design schedules and budgets

• Designing to cost

• Identifying design issues and proposing resolutions to project management

• Ensuring that engineering and design conform to applicable codes and standards

• Coordinating design engineering, safety analysis, criticality, fire hazards analysis, and applied
systems engineering

• Providing status on work accomplished in support of the reporting process.

4.1.3.4 Project Procurement Supervisor. The project procurement supervisor is responsible to
the project manager for providing day-to-day representation for the management and coordination of the
procurement activities for the project. Specific responsibilities include:

• Directing the project procurement function, including procurement contract formation, vendor
document submittal, supplier quality (inspection), and receipt inspection

• Monitoring major procurement control documents

• Establishing controls for periodic review and evaluation of supplier and subcontractor performance

• Coordinating with principal project interfaces: engineering, construction, and operations

• Verifying compliance with contract requirements.

4.1.3.5 Construction Manager. The construction manager is responsible to the project manager
for the overall coordination and management of construction activities for the project. Specific
responsibilities include:

• Coordinating constructability reviews of the design documents

• Developing and implementing construction schedules including integration of long-lead
procurement

• Working within established budgets and schedule, processing change controls as needed, and
providing progress support and input to the project cost and schedule tracking tools

• Managing construction subcontractors day-to-day

• Ensuring that the necessary quality inspections take place in accordance with applicable
procedures, and that quality issues are resolved
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• Maintaining a safe workplace in compliance with BBWI procedures and requirements

• Supporting construction component testing and turnover to operations; supporting startup test as
requested.

4.1.3.6 Construction Coordinator Roles and Responsibilities. The construction coordinator
(CC) is responsible for providing key information and decisions during project planning and design
concerning constructability issues and overall construction management and contracting strategies. The
CC has primary responsibility for managing the construction phase from design completion to
construction closeout. Other responsibilities include:

• Managing progress on work packages for cost, schedule, and technical performance for the
construction phase of the project

• Serving as point of contact for all safety issues

• Resolving claims and negotiating change orders (with appropriate input from the project manager,
design team leader, purchasing, and the inspectors)

• Reviewing and monitoring the construction contractor schedule and overall performance, and
enforcing applicable contract requirements

• Coordinating dispute resolution between the contractor and BBWI.

4.1.3.7 Construction Field Engineer Roles and Responsibilities. The construction field
engineer (FE) is responsible for providing information to and assisting the CC during project planning
and design with respect to the constructability issues and overall construction management and
contracting strategies. The construction FE has primary responsibility for working with the engineering
design group during the construction phase from design completion to construction closeout. Other
responsibilities include:

• Providing input and feedback to the project team on current construction trends

• Managing contractor construction changes

• Requesting design support to resolve design discrepancies

• Providing quality inspection plan for Safety Class IV construction

• Ensuring that Safety Class IV quality inspections are completed

• Interpreting drawings and specifications

• Requiring an as-built set of construction drawings to be maintained on-Site per contract
requirements.

4.1.3.8 Subcontract Technical Representative Roles and Responsibilities. The
subcontract technical representative (STR) coordinates the activities of the inspection team on behalf of
the construction management organization. Specific responsibilities include:

• Reviewing and approving contractor invoices
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• Resolving claims and negotiating change orders (with appropriate input from the project manager,
CC, design team leader, purchasing, and the inspectors)

• Enforcing terms and conditions of contracts

• Enforcing and coordinating ES&H requirements and activities, and overseeing compliance with
DOE Order 5480.9a, "Construction Safety and Health Program"

• Managing emergency and accident response and coordination

• Conducting ES&H inspections

• Performing contract close-out

• Coordinating and administering contract warranty issues

• Participating in quality assurance reviews during design for constructability issues.

4.1.3.9 Facility Manager/Operations Manager. The facility manager/operations manager
(FM/OM) is responsible to the project manager for the oversight of all subcontractor operations and
maintenance. During work activities, the FM/OM is responsible for ensuring the subcontractor executes
work in a safe, proper, and efficient manner and is fully compliant with the principles of ISMS. The
FM/OM will routinely communicate with management in all areas of the company to identify barriers to
successful application of work execution standards and ensure corrective actions to remove these barriers.
In addition, the FM/OM is also accountable to the Complete Balance of INEEL Cleanup Operations
Director for the following responsibilities:

• Ensure subcontractor implementation of and compliance to applicable administrative, operating
and maintenance procedures

• Ensure understandable, current and accurate safety basis documents exist and subcontractor
complies with its requirements

• Ensure all subcontractor procedures are understandable, current and comply with appropriate
companywide manuals

• Ensure acceptability of equipment required to support safety basis documents

• Maintain knowledge of facility deficiencies and the status of action plans to resolve each
deficiency

• Review lessons learned and ensure that similar conditions do not exist in the facility.

4.1.3.10 Planning and Controls Lead. The planning and controls lead is responsible to the project
manager for providing planning and controls support. Specific responsibilities include:

• Developing project plans and budgets

• Tracking actual costs for the various control accounts and work packages

• Developing monthly reports, variance analysis, and variance corrective action plans
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• Converting planning data into a baseline for cost and schedule

• Supporting the baseline change control process

• Supporting the trend program

• Developing weekly status summaries for cost and schedule performance for engineering,
procurement, and construction.

4.1.3.11 Environmental Lead. The environmental lead reports directly to the project manager.
Responsibilities include providing overall technical expertise with respect to regulatory issues, natural
and cultural resources, and risk assessment for the ICDF Complex Project. Specific duties and
responsibilities include, but are not limited to, the following:

• Identifying environmental and regulatory issues that affect operations and developing solutions in
coordination with the project engineer and project task leads

• Defining implementation details of the project environmental requirements through development of
an environmental checklist (as needed) and project applicable or relevant and appropriate
requirements (ARARs) implementation documentation

• Reviewing the quality of project deliverables from an environmental regulatory standpoint

• Supporting project task leads by reviewing plans, procedures, and technical documents to ensure
that all regulatory issues and requirements have been addressed

• Working with the project's task leads and management to develop appropriate mitigation measures
when environmental issues are identified minimizing the potential for noncompliance with
environmental requirements

• Assisting the project engineer and project task leads by providing regulatory and compliance
oversight, direction, and acceptance of subcontracted environmental work

• Coordinating project status and environmental issues with environmental affairs home organization
points of contact to ensure consensus and to obtain specific environmental discipline support as
needed.

4.1.3.12 Rad-Con Management. The facility Rad-Con manager interfaces with the project
manager. His/her specific duties and responsibilities include, but are not limited to, the following:

• Ensuring that radiological hazards are identified and appropriate controls are implemented to
maintain worker exposure to those hazards as low as reasonably achievable (ALARA)

• Interfacing with the project health and safety representative

• Providing information regarding radiological resources for project planning

• Providing a management team for Rad-Con personnel.
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4.1.3.13 Radiological Controls Engineer. The radiological controls engineer reports directly to
the facility Rad-Con manager and to the project manager. He/she is responsible for providing radiological
engineering support within the project. His/her specific duties and responsibilities include, but are not
limited to, the following:

• Conducting ALARA reviews, exposure and release modeling, and shielding and radiological
controls optimization for all work planning

• Serving as the project point of contact for design and operations issues related to ALARA and
Rad-Con

• Ensuring that radiological hazards are identified and appropriate controls are implemented to
maintain worker exposure to those hazards ALARA

• Interfacing with the project health and safety representative.

4.1.3.14 Radiological Control Technicians. The radiological control technicians report directly
to the facility Rad-Con management (foreman or lead). They are responsible for ensuring compliance
with the NEEL Radiological Control Program (Company Manual 15A) within the project. Their specific
duties and responsibilities include, but are not limited to, the following:

• Completing all tasks assigned by the radiological management

• Assisting project personnel in complying with the NEEL Radiological Control Program, and
project- or facility-specific radiological controls

• Acting as a radiological control information resource for field personnel

• Complying with procedures, instructions, and work permits for tasks assigned

• Immediately reporting any procedural conflicts, unplanned circumstances affecting the
performance of assigned tasks, unsafe conditions, alarming equipment, or abnormal job site or
work conditions to the radiological controls supervisor and project task lead

• Taking corrective action during emergencies, stopping work, or ordering an area evacuated when
an imminent radiation hazard exists and such actions are necessary to ensure worker safety.

4.1.3.15 Safety And Health Representative. The duties of the safety and health representative
include the following:

• Preparing site safety plans, hazards identification analysis, confined space permits, fall protection
work plans, exposure assessments ergonomic evaluations, and other safety documents as required
by federal regulation or company procedure

• Assisting project personnel in complying with applicable health and safety standards and related
NEEL procedures

• Scheduling personnel exposure monitoring, as needed, providing direction to the industrial hygiene
technician, and interpreting monitoring results
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• Determining appropriate personal protective equipment needs for project personnel, visitors, and
subcontractors

• Reviewing work packages for completeness of safety and health content, hazard identification, and
appropriate mitigation efforts

• Interfacing with the radiological controls and quality engineer

• Supporting project management in investigating accidents and injuries and preparing written
reports to project and functional management

• Acting as a source of health and safety information for project personnel and addressing related
employee concerns

• Interfacing regularly with the project task leads on all project activities having health and safety
implications

• Ensuring safety and health training is current

• Ensuring that project management is continually updated on the condition of all projects from a
safety and health perspective

• Conducting on-site safety assessments

• Conducting safety and health assessments to verify implementation and compliance to applicable
health and safety standards and related INEEL procedures.

4.1.4 Primary Project Interfaces

Successful accomplishment of the project will be dictated by the timely communication and
effective cooperation of many parties. Some of these exist within the BBWI organization and are driven
by the same influences as the project organization. However, some are external to BBWI and the NEEL.
The project manager must effectively orchestrate the interfacing relationships of these interested or
affected groups, which are highlighted in the following subsections.

4.1.4.1 ICDF Design and Construction Subcontractors. CH2M Hill and Montgomery
Watson have teamed up to complete all design and construction necessary to complete the ICDF landfill,
evaporation pond, leachate collection system, and other systems. The SSSTF will also employ a
subcontractor to complete constmction of the minimal treatment facilities.

4.1.4.2 BBWI lnterfaces. The project requires support from various organizations within BBWI
such as the INTEC facility, Waste Generator Services, and Applied Geosciences. The project manager
obtains this support through task baseline agreements and interface agreements.

4.1.4.3 Regulatory lnterfaces. The BBWI project manager defines the strategic approach, directs
overall activities, and measures progress toward accomplishing project objectives. Day-to-day actions to
achieve this end are accomplished through coordination and management by the project manager. The
DOE FPM maintains contact with state and federal regulatory agencies and communicates with the BBWI
project manager to ensure that all project work is carried out in accordance with applicable laws and
agreements. The following are necessary interfaces with the regulatory agencies:
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4.1.4.3.1 ldaho Department of Environmental Quality—The IDEQ provides critical
stakeholder input to refine both near-term and long-term approaches to remediation projects as well as to
provide final interpretation of state rules and regulations. Therefore, effective interface is necessary with
this agency to realize successful project completion.

4.1.4.3.2 U.S. Environmental Protection Agency—The EPA also provides critical
stakeholder input to refine both near-term and long-term approaches to remediation projects as well as to
provide final interpretation of federal rules and regulations. Therefore, effective interface is required with
this agency to realize successful project completion.

4.1.4.3.3 U.S. Department of Energy—The DOE provides overall project funding and
programmatic direction relative to specific DOE rules and regulations. The DOE FPM has the ultimate
authority to direct and change project technical, cost, and schedule baselines as it deems appropriate. The
BBWI project manager must continually comply with these directions or changes; therefore, the BBWI
project manager must maintain close and constant interface with the DOE to ensure realization of project
baselines.

The FPM, through a working group that involves all parties, manages these interfaces.
Telecommunications and meetings are routinely conducted. Through these discussions, regulatory
interpretations are negotiated and managed. For inconclusive or conflicting opinions, a proactive
approach is developed by the FPM and documented to establish regulatory decisions so that the project
can progress on track.

4.1.4.4 Stakeholder lnterfaces. Stakeholders can influence actions associated with the project.
Examples of these stakeholders include but are not limited to:

• NEEL Citizens Advisory Board

• Indian Tribes

• Environmental and Special Interest Groups

• Citizens of the State of Idaho.

Both direct and general public interfaces with these groups are vital to the success of the project.
These interfaces are outlined and carried out in accordance with the NEEL Community Relations Plan
(NEL 1995). The vehicle for communicating project changes to these stakeholders is through public
awareness meetings and press statements.
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5. RESOURCE REQUIREMENTS

5.1 Staffing

Overall project staffing needs are developed based on the detailed Work Breakdown Structure
(WBS) (see Appendix B) and associated scope. Figure 5-1 shows the overall relationship between WBS
development, scheduling, work costing, and resource need development.

Resources necessary to complete the ICDF Complex activities consist primarily of dedicated
project managers; project controls engineers; scientists; engineers; field workers; administrative support;
procurement; document control; regulatory compliance; and environment, safety, health, and quality
personnel. A number of additional individuals are routinely needed throughout the project but at a lower
level of effort.

Once the work scope is defined and quantified, it is scheduled and costed. In parallel, a resource
report is developed, showing how resource needs by corporate work discipline code distribute over time.
This, in turn, is used to develop the project staffing plan, which is used to communicate the project's
needs to the resource-providing home organizations and thus secure the necessary resources to perform
project work.

As discussed in Section 11.3, Acquisition Strategy and Processes, BBWI has the resources needed
to perform this work, with specialty assistance as noted in that section.
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5.2 Funding

Section 6.3, Cost Baseline, provides the project cost baseline. Total project costs, with distribution
over the project duration are presented in that section and Appendix E. Funding amounts identified in the
Cost Baseline are needed to complete the project on schedule. The funding requirements and funding
profile are based on the project schedule for start of operations in August 2003 for the ICDF landfill Cell
1 and evaporation pond, SSSTF project schedule for start of operations is December 2003, and ICDF
landfill Cell 2 start of operations is January 2006.

5.3 Equipment

No special equipment has been identified at this time to support the project design and construction
efforts. During startup however, heavy equipment such as dozers, forklifts, roll-on/roll-off containers, and
other miscellaneous vehicles will be required. In addition, the treatment equipment that will be installed
in the decontamination facility will be procured under the SSSTF request for proposal (RFP). Other
equipment that the ICDF Complex will need includes any security and computer systems needed for
operations.

5.4 Support Services

Support services for the project will be provided from existing BBWI resources, and are included
in the project staffing plan. All necessary laboratory analysis support is available from existing BBWI
resources; however, off-Site laboratories will be considered as appropriate.

5.5 Construction and Engineering Subcontracts

A value engineering session was held among various BBWI organizations where it was determined
that a "design/buile would be the optimal strategy for design and construction of the ICDF landfill and
evaporation ponds. Although BBWI had the expertise to develop the conceptual design, the necessary
expertise and proven success for the design process and construction of a mixed low-level waste disposal
facility was not available. Based on this decision, a firm-fixed price contract was awarded to a responsive
and responsible offeror providing the best value, including technical competence, and the most favorable
pricing.

In combination with this "design/buile subcontract for design and construction of the ICDF
landfill and evaporation ponds, another subcontract was established with an entity independent of both the
design/build subcontractor and BBWI. This subcontract was established as a CQA subcontract, wherein
the entity selected provided all CQA support, which included quality assurance/quality control, reviews,
materials testing, and final certification and reporting.

Independent of the ICDF landfill and evaporation ponds subcontract, the SSSTF utilized the BBWI
design organization to perform all design of the facility. However, it was determined that construction of
the SSSTF would be performed by a construction subcontract. A more detailed explanation of the
procurement and construction strategies involved can be found in Section 11 of this PEP and in the ICDF
Complex acquisition plan (DOE-ID 2002f).
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6. PROJECT BASELINES AND PLANNING AND CONTROLS

6.1 Technical Baseline

This section summarizes the technical requirements and identifies major project deliverables. The
technical baseline consists of the project scope, the technical and functional requirements (T&FRs), the
Work Breakdown Structure (WBS), and the planned project deliverables.

6.1.1 Scope Summary and Basis

The specific objectives of the project are defined in Section 2.1 of this PEP. The ICDF Complex
Project scope includes the design, procurement, construction, testing, readiness assessment, acceptance
for delivery, and operations, closure, and long-term monitoring/maintenance of the ICDF Complex
facilities. These ICDF Complex facilities are generally to provide for the centralized INEEL facility that
will be responsible for the receipt, storage, treatment (as necessary), and disposal of INEEL CERCLA
remediation (remedial and removal actions) waste.

The T&FR documents established the technical baselines for the project and contain project
requirements. It contains requirements for the design, construction, operations, closure, and long-term
monitoring of the ICDF Complex facilities. These requirements are based on the project objectives. The
T&FR documents contain project requirements, but they do not contain detailed design criteria. The
detailed design criteria are presented in the RD/CWP documents for the ICDF Complex components.

The project team produced the T&FR documents (TFR-17 and TFR-71) in accordance with
Management Control Procedure (MCP)-9185, "Technical and Functional Requirement." The T&FR
document identifies, documents, and controls the technical and functional requirements, including the
technical basis and associated performance requirements to execute the design process. The project
engineer is responsible for the T&FR document content and approval. The project team updates the
T&FR document as needed, according to applicable project requirements and procedures.

6.1.2 Work Breakdown Structure

The objective of the WBS is to subdivide the total project into manageable units of work for
effective planning and control. In the WBS, work is subdivided into successive lower levels of detail.
Each successive level consists of elements that identify the different areas and functional requirements of
the project. Each lower level is a meaningful subdivision of a higher element. All project team members
contributed to develop the WBS. They identified the correct layout and breakdown of the project into
several levels of detail. Appendix B provides the WBS for the ICDF Complex Project represented to the
fifth level of detail.

6.1.3 Document Deliverable List

The project team deliverables meet extensive documentation requirements as specified by
CERCLA. A project document deliverables list (see Appendix C) has been developed utilizing the project
scope as defined in the OU 3-13 RD/RA SOW (DOE-ID 2000a). Listed documents are prepared and
controlled according to requirements in the FFA/CO. Project document deliverable topical areas include:

• Remedial Design

• Remedial Action Work Plan
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• Operations and Maintenance Plan

• Pre-Final Inspection Checklist

• 100% Design Package

• Pre-Final Inspection

• Startup Assessment Report

• Remedial Action Report

• Operations and Maintenance Report.

6.2 Scheduling

The project team develops and maintains a detailed schedule. They develop and maintain the
schedule according to the following documents:

• Detailed Work Plan System Guidance

• Detailed Work Plan Process Guidance

• Planning and Controls Desktop Reference.

Figure 6-1 illustrates the process the team follows to develop and implement the project schedule.
The following subsections describe the process.
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First, all project team members discuss the basic scope and assumptions before developing detailed
schedules and cost estimates. The project manager holds discussions with team members to define scope
and preliminary budget targets. The project manager is responsible for organizing the project team and
establishing each member's role and responsibility.
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Next, DOE-ID provides general scope and funding targets through the Project Execution Guidance
or other formal document. For Environmental Management projects such as the ICDF Complex Project,
funding targets are based on the President's budget and the "EM Program Integrated Priority List."

Third, the project team reviews and understands the "Detailed Work Plan Process Guidance"
provided to them. They develop a plan to achieve the project key deliverables. They must understand the
company charging practices.

Fourth, the project team documents preliminary scoping statements in a work package form. These
scoping statements and assumptions are the starting point for producing detailed schedules and cost
estimates.

Fifth, the project team members concur on the fiscal year scope and assumptions. They use the
scope and assumptions later to produce detailed plans.

Sixth, the project team develops detailed scope to ensure requirements and assumptions are clearly
identified and quantified. They develop and retain backup documentation supporting the detailed
assumptions, cost estimates, prerequisites, and resource requirements.

Finally, the project team develops the cost estimate and basis from the previously identified scope
and assumptions.

6.2.2 Develop Schedules

Following development of cost estimate and basis, the project team develops the schedule to
execute the work scope. The project team is responsible for defining the activities and schedule logic to
complete the work scope. The project team develops a schedule using Primavera Project Planner (P3)
software for discussion and reaching agreement on the changes with the DOE-ID FPM and other relevant
project team members. The P3 schedule is also used for the schedule baseline contained in this PEP. The
team then uses the corporate scheduling software to complete the initial time phasing for this scope of
work and the latest approved shells covered in the "Detailed Work Plan Systems Guidance." This assists
them in determining compliance milestones, key interface dates, and deliverable due dates throughout the
fiscal year. The planning and controls engineer also uses the "Detailed Work Plan Process Guidance" and
the "Planning and Controls Desktop Reference" during the scheduling process. Developing the schedule
is an iterative process. The project team uses early versions of the schedule to identify assumptions,
prerequisites, and schedule conflicts. The final schedule is detailed enough to track progress monthly
without being overly complicated and nonfunctional.

In addition, development of the schedule includes the entire project scope necessary to implement
the design, construction, startup, operations, closure, and long-term monitoring. There may be several
tasks that are not funded, based on other priorities at the INEEL. However, these tasks will still be
presented in the schedule, as the schedule presents the entire project scope. If necessary, these tasks will
be flagged as unfounded in the schedule and tracked using the variance process, discusses in Section 6.6.

6.2.3 Identify Milestones

The project team includes the following milestones in the schedule:

• DOE-directed milestones

• Regulatory milestones from the FFA/CO or other CERCLA documents
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• Critical Decisions (CDs)

• Internal intermediate milestones.

They use these milestones to identify key milestones and complete critical activities. These
milestones are included as individual line items within the schedule.

6.2.4 Resource Load Schedules and Pass to Cost and Pricing Tool

Once the milestones are identified, the project team identifies resources by activity required to
accomplish the defined work scope. The planning and controls engineer assigns resource data based on
the project team input to the scheduling software to schedule activities and generate reports. Finally, the
planning and controls engineer loads schedule data from scheduling software into the cost tracking and
pricing tool according to the "Detailed Work Plan Systems Guidance." The planning and controls
engineer generates various cost and resource reports from the pricing software for the project team to
review. Project teams use these reports to analyze resource availability and budget.

6.2.5 Project Schedule

Figure 6-2 presents the summary level life-cycle schedule for the ICDF Complex, through
operations of the SSSTF. The project schedule for the ICDF Complex consists of six primary phases:

• Design—The ICDF landfill and evaporation ponds were designed by a company experienced in
designing waste disposal facilities. The SSSTF was designed by the BBWI engineering and design
organizations.

• Construction—Construction for both the ICDF landfill and evaporation ponds and the SSSTF will
be completed by contractors with BBWI oversight.

• Startup—Startup will be performed by BBWI and will follow all company standards and
procedures for proper startup of a new facility including a management assessment, inspection
checklists, system operability (SO) testing, etc.

• Operations—Operations will be subcontracted by BBWI and will include excavation and
transportation of waste from the various WAGs. Operations will entail the dig site excavation,
transportation, staging and storing, disposal, and all other activities necessary for a disposal facility.

• Closure—(2013-2015) Closure will include the placement of the final cap over the landfill as well
as deactivation, decontamination, and dismantlement (D&D&D) activities.

• Long-term monitoring and maintenance—(post 2015) This will include all sampling and
monitoring activities for a given amount of time to ensure that all requirements that are protective
of human health and the environment are met

The detailed schedule for the ICDF Complex Project from January 2002 through startup of ICDF
Cell 2 is presented in Appendix D (ICDF Complex Project Detailed Schedule). The detailed schedule for
the ICDF Complex Project has been prepared based on the above strategy, with consideration given to
fiscal-funding limitations, weather, and the construction season (time of year).
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6.3 Cost Baseline

6.3.1 Total Project Cost

During the development of the Title II designs, the project team developed a baseline cost estimate
range. Based on the project WBS each level was estimated to arrive at a total project cost. The project
team used (a) an estimating program to develop and format the estimate to a level of detail consistent with
the preliminary baseline information; (b) a combination of several estimating techniques, as outlined in
the INEEL Environmental Restoration Cost Estimating/Cost Engineering Guide (DOE-ID 2000h), to
meet the estimating requirements of DOE Order 413.3, "Program and Project Management for the
Acquisition of Capital Assets"; and (c) published construction estimating databases, vendors and material
suppliers, subject matter experts, and Site-specific historical information to determine pricing and
productivity rates for estimate detail items. In addition, the validity of the estimated costs for project
management, Site support, project design, procurement, construction management, construction, and start
up and testing was evaluated during department and project team reviews of the estimate. Attached to the
estimate is a recapitulation of the estimating scope, basis, assumptions, and contingency analysis
methodology used in creating the estimate. Cost estimating assumptions are presented in Appendix A.
Also, cost escalation factors to the estimate levels were applied according to the INEEL Cost Estimating
Guide, consistent with the baseline project schedule. The project baseline cost estimate is $46.85 million
at the 85% confidence level.

6.3.2 Funding Profiles

The funding profiles necessary for the ICDF Complex Project at the 85% confidence level is shown
below in Table 6-1. The funding profile based on the WBS is presented in Appendix E (ICDF Complex
Project Cost Estimate).

Table 6-1. Funding profile for the ICDF Complex Project.

Fiscal Year Activities
Funding Level
($ Millions)

2000 Project planning and design activities $1.92

2001 Project design activities and ICDF excavation/test pad
construction/testing

$8.45

2002 Balance of project design activities and ICDF Complex
construction activities (complete ICDF landfill cell 1 and

$16.80

SSSTF construction)

2003 Balance of ICDF Complex construction and startup of SSSTF,
ICDF landfill cell 1, and evaporation pond

$12.60

2004 Start of ICDF landfill cell 2 construction $3.53

2005 ICDF landfill cell 2 construction $2.10

2006 Balance of ICDF landfill cell 2 construction and cell 2 startup $1.40

Total $46.80

6.3.3 Cost Contingency

Contingency was included in the cost estimating process to cover cost/schedule risks for the ICDF
Phase II landfill Cell 1/evaporation pond Construction, ICDF landfill Cell 2 Construction, the SSSTF
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Construction, and the ICDF Complex Startup. Potential risks to the project were identified and evaluated
for activities at the third, fourth, or fifth level of the WBS. Through a consensus process, an upper and
lower bound was determined as a percent change from the original estimated cost. This data was input
into the commercial software package to calculate and apply the appropriate contingency to the estimate
elements using a Monte Carlo simulation technique and triangular distribution. The overall project risk
assessment and management process described in Section 9 is included for input and consideration in the
project contingency analysis. The Risk Management Plan for the ICDF Complex (PLN-275) details this
cost contingency analysis.

6.4 Baseline Change Control

Approval of this PEP establishes the technical, schedule, and cost baselines for the ICDF Complex
Project. Changes to the ICDF Complex Project baseline must be controlled by a formal and documented
control management process. Project baseline changes will experience the need to have various levels of
approval authority. Shown in Table 6-2 are the various changes to the ICDF Complex Project baselines
that have been considered along with the applicable level of approval authority.

Table 6-2. ICDF Complex Project baseline change control thresholds for the different levels in changes of
the technical scope, schedule, and/or cost.

Level 1 Level 2 Level 3 Level 4

Approving
Authority

Technical

Schedule

Cost

Acquisition
Executive

Changes to scope
that affect the
mission need
requirements

Any change in the
ICDF Complex
Project schedule
of greater than six
months or any
change in a
critical decision
milestone of more
than one month

Any increase in
the ICDF
Complex Project
baseline at the
85% confidence
level

Principle Deputy Federal Project
to AM EM with Manager
concurrence of ER
Program Manager

Changes to scope
that may impact
operation
functions, but
does not affect
mission need.

Any change in the
ICDF Complex
Project schedule
of greater than
three months or
any change in a
critical decision
milestone

Any increase in
the ICDF
Complex Project
baseline at the
65% confidence
level

Changes to the
technical baseline
or design and
operational
approaches

Any change in the
ICDF Complex
Project schedule
of greater than
one month

Not Applicable

Contractor Project
Manager

Field (design,
construction,
operation, etc.)
changes that no
not change the
technical baseline

Any change in the
ICDF Complex
Project schedule
of less than two
weeks or changes
at the subproject
level activities or
less than one
month

Management of
costs within the
65% confidence
level for the major
subproj ect
activities
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Trends provide an early warning control tool that precedes formal changes. As discussed in
Section 6.2.2, the changes for the schedule are first presented in a P3 schedule to reach consensus on the
changes between BBWI and DOE-ID. Along with the development of the changes in the scope and costs,
the project team focuses on scope definition and pertinent assumptions, which are included in the formal
documentation package for the change control process. The project balances between scope definition that
is too fine to allow flexibility in the work and definition that is too broad to control the scope and prevent
scope creep. Project management and planning and controls maintain this balance by ensuring that the
appropriate scope definition is included in each baseline change proposal (BCP).

As changes to the baseline can have long ranging impacts, the BCP strategy for the ICDF Complex
Project is focused on the lifecycle baseline. Therefore, impacts and changes on outyear scope, schedule,
and cost information are considered in the development of changes that occur in either the current fiscal
year or outyears, as applicable. Updating of the Detailed Work Plans (DWPs) is focused on the current
fiscal year, but the impacts on the lifecycle baseline is considered and presented at a summary level in the
change control package. The project team coordinates baseline changes with SADs and functional
managers to endure necessary resources are available to perform the work.

6.5 Work Authorization

The project team has an effective work authorization process. They follow MCP-22, "Work
Authorization." The project team only performs work authorized in an approved DWP or BCP. In
addition, the project team controls charge numbers to ensure authorized performers perform authorized
work. To further ensure accurate charging practices, the individual performers receive instmctions when
they receive charge numbers.

6.6 Performance Monitoring

6.6.1 Schedule Performance

The project measures schedule performance on actual physical work accomplishments. It measures
non-contract performance on percent complete as determined by the work package manager and project
team with identifiable trigger points. Trigger points have an associated performance value. They may also
be based on milestone completion, engineering standards, or equivalent units. Tme level-of-effort tasks
are based on a calculation of productive hours for the period as identified in the appropriate fiscal year
accounting calendar. The project team determines contract earned value as follows:

• By measured number of units in place

• By material on-Site in storage

• Upon receipt

• By surveillance by authorized BBWI representative

• Upon performance payment as contracted by procurement.

6.6.2 Cost Performance

The project effectively tracks cost performance Planning and Controls prepares reports
documenting cost actuals for project management. The report includes:
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• Weekly actuals (dollars and hours)

• Month cumulative actuals (dollars and hours)

• Year-to-date actuals (dollars and hours)

• Authorized funding

• Various ad-hoc reports.

6.6.3 Variance Analysis

The project performs variance analysis monthly for year-to-date performance. This analysis
includes the identification of cause, potential impacts, and corrective actions. The project also analyzes
resource usage variances to identify resource shortages and to determine if functional management must
be notified of needs shortages or overages.

6.6.4 Estimates at Completion

The project team develops monthly estimates at completion (EACs). They monitor identified trends
and use them to develop the EACs. These EACs focus not only on the current fiscal year, but the entire
lifecycle baseline for the ICDF Complex Project Planning and controls reports the EACs as early as
practicable in the fiscal year.

6.6.5 Thresholds

The project team identifies EM thresholds according to Appendix A of MCP-3822, "Performance
Measurement, Analysis, Estimates at Completion, and Reporting." They identify trend thresholds
according to MCP-3805, "Trend Identification, Monitoring, and Analysis Program." In addition, the
project team has established thresholds at 65% and 85% confidence levels for the major project activities.
If either level is exceeded, the results will be reported and presented to the appropriate level of authority.

6.6.6 Reporting

The project team meets DOE-ID and BBWI reporting requirements. The reporting requirements are
rolled into a monthly report, which is delivered to DOE-ID. During monthly WAG 3 program reviews,
the project team provides detailed project reports to:

• DOE-ID project management

• DOE-ID funds management

• BIC management.

The reports include the following information:

• Significant accomplishments

• Cost performance (earned value) at this PEP WBS level 3

• Schedule performance (earned value) at this PEP WBS level 3
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• EAC information at this PEP WBS level 3

• Milestone, Program Execution Guide/Program Evaluation Management Plan, and PBS status

• Cost and schedule analyses, including discussion of variance causation, impacts, and corrective
actions

• 30-60-90 day look ahead to significant activities

• Baseline change history

• Trend register and history

• Milestone schedule

• Issues identification and discussion

• Resource projections.

During the initial construction activities, a weekly report was prepared and distributed among
BBWI, DOE-ID, DOE-HQ, EPA and IDEQ. This was an effective method of reporting progress among
the project personnel and agencies. This reporting mechanism will continue to be used in the upcoming
construction activities along with future project activities.

The project team is involved in the development of the quarter project review (QPR) presentation
on the ICDF Complex Project that is presented to the acquisition executive quarterly. The reporting for
both cost and schedule in the QPR will be at this PEP WBS level 2. Also, the project team will be
involved in the development of baseline change control presentations when the change control is
considered to be a Level 1 or Level 2 change as presented in Table 6-2.

If requested, the schedule and cost performance can be evaluated at Levels 4 and 5 of the project
WBS. This is not considered standard reporting to management, but may be utilized to determine progress
on specific construction or other activities as necessary.

6.7 Communications

The project effectively processes and controls communications. The team follows established
processes for formatting and preparing external and internal correspondence at the NEEL. The team also
tracks, retrieves and stores project correspondence that affects the ICDF Complex Project from a scope,
cost, or schedule aspect in compliance with the INEEL-wide correspondence control procedure.
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7. DOCUMENT AND RECORDS MANAGEMENT

The ICDF Complex Project implements effective document and records management processes,
which are specified in the INEEL Document and Records Management program (refer to MCP-135 and
MCP-557). As applicable, project records are also processed and managed in accordance with the
FFA/CO. This ensures that project records are created as specified and managed to protect them from
loss, damage, destruction, or unauthorized access and/or removal. Additionally, project records are
created and managed as quality records, which require that they be complete, legible, corrected in
accordance with quality assurance requirements, validated, verified, and accessible.

7.1 Process

The project effectively processes records as specified in Company and project-specific documents.

The records coordinator processes all project records. This ensures that records are processed
methodically and uniformly. The records coordinator also verifies that all records are complete before
they are submitted to document control, Administrative Record and Information Repository
determination, and the Electronic Document Management/Optical Imaging System (EDM/OIS). In
addition, the records coordinator verifies required retention periods and ensures records are available to
inspections, reviews, and other requests as necessary.

All project records are retained according to requirements. They are assigned retention periods as
specified in the DOE Administrative and Environmental Records Schedules. Figure 7-1 illustrates the
project records management process.

The Document Management Control System processes all revision-controlled documents.
MCP-135, "Creating, Modifying, and Canceling Procedures and Other DMCS Controlled Documents,"
describes the document control process. This process provides a consistent approach to planning,
developing, reviewing, changing, approving, and controlling project documents.

All project records are readily accessible. The project's record copies are stored electronically in
the EDM/OIS. This system implements the requirements of the FFA/CO and MCP-557 and provides a
long-term stewardship baseline. In addition, as a convenience to project personnel, a copy of project
records/documents and reference materials are maintained in the project files during the life of the project
for quick retrieval.

Ved y record
Check
ompleten

ibility, a

Figure 7-1. Records management process for the ICDF Complex Project.
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7.2 Records Management Resources

Project personnel have several records management resources, including records management
documents, records management and document control professionals, and a records management Web
site. These resources ensure past records management concerns are addressed and resolved. Project
personnel and records personnel use the following reviewed and approved records management
implementing documents, which are readily accessible on the Intranet.

• MCP-557, "Managing Records," describes how project personnel manage records

• MCP-3573, "Vendor Data," describes how project personnel process vendor documents

• LST-9, "Uniform Filing Codes," lists the Uniform File Codes project personnel apply to the
project's record types

• MCP-204, "Administrative Record and Information Repository Procedure for Environmental
Restoration," describes how to determine Administrative Record and Information Repository and
lists FFA/CO record types that must be accessible to the public.

Records management personnel (known as records coordinators) and document control
professionals provide direct support to the project. Their responsibilities include the following:

• Verify, process, and manage project records and controlled documents

• Provide records management guidance to project personnel

• Provide quantitative data on the processing of records and controlled documents

• Process and publish current approved documents.
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8. CONFIGURATION MANAGEMENT

The INEEL has a process in place to maintain configuration management of the project. The
project performs configuration management activities for the safety-significant and commercial grade
structures, systems, and components (SSCs), and associated technical baseline documents, within the
project scope to ensure that changes are communicated to affected project personnel, and updated on
drawings and documents.

Configuration management is an integrated management process that establishes and maintains
consistency among design requirements, technical baseline documentation, and the physical configuration
of selected SSCs of the project. Maintaining this consistency among design requirements, technical
baseline documentation, and physical configuration ensures safety and efficiency.

The configuration verification process shall ensure that the technical baselines satisfy design
requirements, that the physical characteristics of the approved changes are properly incorporated into the
technical baselines, and that the entire configuration management process functions in accordance with
the approved plan (PLN), PLN-956, "Configuration Management Plan for the Environmental Restoration
Program."

8-1



9. RISK ASSESSMENT AND MANAGEMENT

The project team follows proven, effective processes to assess and manage risk. The team
identifies, analyzes, and manages risk while planning the project and continuing risk management
throughout succeeding project phases. Thus, the team improves the success of the project. Risk is the
degree of exposure to an event that might happen to the detriment or benefit of a program project or
activity. Risk management is a structured process to handle the potential impact risk has on a project.

The overall guidance for change control to the project cost, schedule, and technical baseline is
provided in MCP-9106, "Management of INEEL Projects," and PLN-694, "Project Management Plan for
Environmental Restoration Program Management," which references MCP-3416, "Baseline Change
Control." Changes to the requirements baseline require the same level of approval as this PEP. Changes
that do not affect the requirements baseline require only the project manager's approval. Changes to work
orders shall be processed per INEEL company standards for work orders.

This project will be managed as a "configuration-managed change" project per MCP-2811,
"Design Control," and under the direction of MCP-9106 to document changes. Significant design/scope
changes require the Engineering Change Form (ECF), INEEL Form 431.37, to be revised prior to
implementation. The review and approval of all significant technical changes shall be documented on
Form 431.51 or on the ECF. All other technical changes are considered minor changes and are
implemented by the STR with input from the architect-engineer (A-E), project manager, quality engineer,
and ES&H as required by the nature of the change. These changes shall be identified on Form 540.16,
"Interface Document," and identified as a construction interface document or a supplier interface
document.

9.1 Risk Management Plan

The project team developed a risk management plan to efficiently focus on areas of concern and
make better-informed decisions. The risk management plan for the ICDF Complex Project is document
PLN-275, "Risk Management Plan for the ICDF Complex Project." The Risk Management Plan includes
the discussion, in Section 3, of the six key risk management process elements . Additional information on
risk assessment guidance can be found in the risk assessment guidance from DOE program and project
management practices (DOE Practices 413.3, Section 8), as well as BBWI Guide (GDE)-70, Section N,
"Project Risk Management." The ICDF Complex Project risk management plan addresses all identified
risks for the project.

As discussed in the Risk Management Plan, there are eight risk issues that were identified as either
moderate or high risk through the qualitative risk analysis. These risk issues are presented in Table 9-1.
For additional information on the qualitative risk analysis see Appendix A in the Risk Management Plan
(PLN-275). Risk handling strategies were developed for the moderate and high-risk issues identified in
the Risk Management Plan. No risk handling strategies were developed for the low risk items, as the risk
associated with these issues was not expected to significantly increase the cost or schedule for the ICDF
Complex Project. The risk handling strategies for the moderate and high risk items are presented in
Table 9-2.
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Table 9-1. Moderate and High-Risk items identified in the qualitative risk analysis for the ICDF Complex
Proj ect.

Risk Issue Probability Consequence Risk Level

Political visibility (DOE, local government, Congress) Likely Marginal Moderate

Undefined, incomplete, or unclear functional
requirements

Unlikely Significant Moderate

Undefined, incomplete, or unclear design criteria Unlikely Significant Moderate

Specialty resources required Likely Significant High

Modification TPC greater than $4M Very Likely Significant High

Project schedule uncertainties or restraints that may
impact project completion or milestone dates

Unlikely Significant Moderate

Annual funding limitations Very Likely Critical High

Bidder's solvency Unlikely Critical Moderate
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Table 9-2. Risk handling strategy for the moderate and high items for the ICDF Complex Project.

Risk Issue Risk Level
Unmitigated

Cost
Handling
Strategy

Cost to
Implement

Residual
Risk Level

ICDF Complex Startup

Remedial Action Work Plan Moderate $825,207 Mitigate 825K Low

O&M Requirements Moderate $49,941 Mitigate 50K Low

O&M Manual Moderate $1,049,919 Mitigate 1,050K Low

Startup Moderate $199,763 Mitigate 100K Low

PHASE II Construction

Mix ICDF Secondary Clay Moderate $152,770 Mitigate 61K Low

Place ICDF Secondary Clay Moderate $357,326 Mitigate 143K Low

Place ICDF HDPE Moderate $271,559 Mitigate 109K Low

Place ICDF Primary GCL Moderate $570,883 Mitigate 228K Low

Place ICDF HDPE Moderate $271,559 Mitigate 109K Low

Place Evap Pond HDPE Moderate $103,139 Mitigate 41K Low

Place Evap Pond GCL Moderate $215,849 Mitigate 86K Low

Place Evap Pond HDPE Moderate $103,139 Mitigate 41K Low

Place Evap Pond Sac HDPE Moderate $103,139 Mitigate 41K Low

ICDF Cell 2 Construction

Mix ICDF Secondary Clay Moderate $152,770 Mitigate 61K Low

Place ICDF Secondary Clay Moderate $357,326 Mitigate 143K Low

Place ICDF Secondary HDPE Moderate $271,559 Mitigate 109K Low

Place ICDF Primary GCL Moderate $570,883 Mitigate 228K Low

Place ICDF Primary HDPE Moderate $271,559 Mitigate 109K Low
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10. QUALITY ASSURANCE

10.1 Quality Assurance Requirements

This section addresses quality assurance (QA) processes critical to the ICDF Complex Project.
Specifically, the section addresses how quality will be ensured during the following project phases:

• Design

• Construction

• Operations

• Closure

• Long-term stewardship.

This section cites guidance documents and requirements that establish the quality baseline. These
documents include 10 CFR 830, Subpart A, "Quality Assurance Requirements" (Price Anderson
Amendments Act), DOE-ID O 414.A, "Quality Assurance," and Appendix A of PLN-694,
"Environmental Restoration Program Management." These guidance documents list requirements that
must be met to satisfy our customers and stakeholders, DOE-ID, the State of Idaho, and the EPA. This
project is classified as a low hazard radiological facility. The design, construction, operation, closure, and
long-term stewardship of the ICDF Complex Project is done in accordance with applicable laws and
regulations so that the overall project is successful and accomplishes what was planned.

10.2 Quality Assurance Program Implementation

The Quality Program applicable to the project will be the same highly effective program currently
used by other projects, construction management, and the NEEL. The project has developed a project-
specific quality program plan, which is the Quality Program Plan for the ICDF Complex, PLN-873. This
plan contains the overarching quality assurance requirement from which the specific inspection plans will
be developed.

INEEL requires that inspection plans contain sufficient information for the inspection to be
performed without the inspector having to make judgment calls. In addition, construction interface
documents and other planning and construction documents are revised and approved by the proper office.
The different phases of the ICDF Complex Project may call for different levels of quality based on the
level of risk to people and the environment. This section defines the applicable levels of QA, and the
process for determining these levels. In particular, this section discusses the "nine-block" process
presented in Appendix D of MCP-9106, "Management of INEEL Projects." Details regarding the
Construction Quality Program are provided in Section 11.5.4.

10.2.1 "Nine-Block" Matrix

The "Nine-Block" matrix is a reference tool that allows the project team to evaluate and apply the
appropriate quality levels for construction execution, based on evaluation of construction and operations
interface risk. It is flexible by design. The ICDF Complex Project was initiated prior to development of
this process. Therefore, although the project is not required to follow this process, it has followed the
principles outlined to reduce the construction risk associated with the project. The project team uses the
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Operations Interface Factors Table (see Appendix D of MCP-9106) to select an interface level and the
Construction Safety Risk Factors Table to select a risk level; these determine which attributes are most
appropriate for the planned construction scope. The team then goes to the Commercial Practices Graded
Application Matrix (the nine-block matrix) and select the appropriate block. The results of this evaluation
are provided in Section 11.5.4.
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11. PROJECT WORK STRATEGIES AND PROCESSES

The ICDF Complex Project uses a coordinated project work strategy and process management
approach. Existing administrative protocols and infrastructure are used wherever possible. This section
describes the project work strategies and processes.

11.1 Project Management Strategy and Processes

The project management strategy ensures the successful completion of the ICDF Complex Project.
It ensures that the project is conducted safely, efficiently, and cost-effectively. This project complies with
the requirements of Project Requirements Document (PRD)-4, "INEEL Project Management System
Requirements." The project team is implementing these requirements through a graded application of the
criteria in the following company plans, procedures, and guidelines:

• MCP-9106, "Management of INEEL Projects"

• GDE-70, "General Project Management Methods"

• GDE-51, "Construction Project Management Guide, for Construction Projects"

• PLN-694, "Environmental Restoration Project Management Plan, for Environmental Restoration
(ER) and Decontamination and Decommissioning (D&D) Projects"

• PRD-6, "Environmental Restoration Project Management."

The project team has and will continue to implement the project over four distinct phases:
Pre-conceptual Planning, Conceptual Design, Project Execution, and Acceptance/Closeout. The following
paragraphs describe the project management activities identified for each of the phases.

11.1.1 Preconceptual Planning Phase

Preconceptual planning identifies the need, justification, and priority for a project, and the initial
effort to define the objectives and scope.

11.1.2 Conceptual Design Phase

Conceptual design consists of all the planning activities necessary to develop the project
performance baseline (technical, budget, and schedule) and the execution strategy.

The conceptual design phase allows the project team to:

• Identify appropriate resources

• Develop roles, responsibilities, authorities, and accountabilities for each team member

• Define and implement project protocol/communication methods

• Develop and document the project scope and objectives

• Establish a project file and document control system per MCP-557



• Define a project file code index per GDE-51

• Perform an environmental evaluation per GDE-70, MCP-3480, and MCP-3690

• Initiate a Request for Determination of Safety Analysis Requirements per GDE-70 and
Form 431.12

• Initiate a Davis-Bacon review per MCP-2874

• Determine security and safeguards requirements for the project

• Determine quality assurance requirements per MCP-540, PLN-694, and PLN-920

• Identify required project plans and their schedule for completion

• Identify and evaluate project implementation alternatives

• Perform a field/site investigation

• Develop project technical and functional requirements per MCP-9185

• Develop a project risk management strategy per DOE Order 413.3, Practice 8

• Identify appropriate commercial construction practices per PLN-920

• Develop a project acquisition strategy for engineering, products, and services

• Develop a configuration management strategy for structures, systems, and components

• Develop a DWP for follow-on project phases

• Define project scope, budget, and schedule baselines per GDE-70 and MCP-2871

• Develop a project review strategy per MCP-9217

• Develop planning and controls per GDE-70, MCP-3416, and MCP-3805.

11.1.3 Project Execution Phase

Project execution implements the project planning effort and manages the work to produce the
desired products. The following activities take place during project execution.

The project manager:

• Ensures project funding has been received and the project is authorized to proceed

• Establishes the project location and mobilizes the project team

• Provides orientation on roles and responsibilities, and on PEP requirements
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• Implements project protocol/communication, control and reporting system, trending and change
control, documentation control, and other requirements contained in the approved PEP.

The project team:

• Executes project work including design engineering, procurement, and field activities

• Determines the extent of inspection required for shop or field activities based on the project quality
requirements; prepares inspection plans and performs required quality verification activities

• Identifies and manages vendor data in accordance with MCP-3573, "Vendor Data"

• Performs design verification and/or functional reviews of technical activities (design,
specifications, technical reports, etc.) as required by the approved PEP

• Determines readiness to perform field work or procurement; as a minimum, develops a checklist,
updates the project risk plan, and documents reviews by the project team

• Conducts procurement, installation, and other shop or field activities in accordance with approved
technical documents, the PEP, and the applicable company requirements

• Evaluates each change to the approved baseline for its affect on execution strategy, cost, schedule,
and technical requirements

• Uses the construction management process to identify and resolve field problems and to
change/clarify subcontractor requirements per GDE-51

• Maintains a current record of actual as-built conditions on the red-line record copy of the project's
drawings, specifications, and other contract documents

• Develops a final plan for acceptance testing and turnover of the project deliverables by updating
the PEP or preparing a detailed turnover and acceptance plan; coordinates the performance of this
step in accordance with the requirements in MCP-2869, "Construction Project Turnover and
Acceptance"

• Finalizes operations planning

• Supports the DOE-ID project manager in conducting periodic reviews with the Acquisition
Executive

• Performs technical analysis and prepares corrective action plans as necessary for significant
variances to the project technical baseline as a result of design reviews, testing, and/or simulations;
reports results to the DOE-ID project manager

• Performs design engineering

• Maintains the project technical scope, schedule, and cost based on the results of the preliminary
design; and establishes these as the project Performance Baseline

• Where long-lead procurement is required, ensures that the Acquisition Plan allows a phased
authorization process
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• Supports the DOE-ID project manager in the conduct of an external independent review, as
necessary

• Updates the PEP, scope of work, cost estimates, and schedules, and document the updates through
the change control process

• Uses the PDRI process to evaluate the project's readiness to proceed to construction.

11.1.4 Acceptance/Closeout Phase

Acceptance/closeout demonstrates successful completion, formal transfer of ownership, and
completion of project closeout activities. The following activities take place during the
acceptance/closeout project phase.

The project team:

• Conducts acceptance activities per GDE-70, which provides guidance on acceptance and turnover
execution

• Performs the necessary acceptance activities (e.g., testing, sampling, analysis, inspections,
walkthroughs, demonstration, readiness reviews) in accordance with the approved acceptance and
turnover plan

• Ensures all closeout activities and document updates are complete in accordance with MCP-2811,
"Design Control"

• Maintains the open deficiencies/issues tracking system. Documents resolutions and corrective
actions

• Obtains quality verification of project records and deliverables in accordance with the project
quality plan/requirements

• Documents approval of completion of project activities and formally transfers project deliverables
to the program sponsor/user

• Ensures materials and accountable property are dispositioned/transferred per property management
procedures in Manual 2, "Logistics and Property Management"

• Prepares and issues the Project Completion Report per GDE-70

• Prepares a checklist of closeout activities and develops schedule to complete. Tracks activities to
completion

• Completes formal transfer of all documents, materials, equipment, manpower, and responsibilities
to company organizations and program sponsor/user; obtains necessary approvals

• Supports the DOE-ID project manager in obtaining authorization for start of operations/project
closeout.
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11.2 Engineering Strategy and Process

The engineering strategy of the project is to perform design activities in a uniform and consistent
manner that complies with local, state, and federal codes, standards, and laws. The engineering team uses
company procedures and processes (see Table 11-1) to deliver designs and products that meet
requirements, on time and within budget. MCP-2811, MCP-3772, and GDE-70 assist engineering
personnel in performing engineering activities in a cost-effective manner that reduces rework and the
potential for errors. Engineers, supporting the project, employ federal and industry standards in their
designs. The DOE-ID Architectural Engineering Standards is available on the Electronic Document
Management System (EDMS) or directly at http://www.inel.gov/publicdocuments/doe/archeng-standards.

The Engineering Directorate provides processes, procedures, and tools for the project design
engineers. This information is available on the Engineering Directorate Homepage at
http://engineering.inel.gov/. A summary of the data available on the Engineering Directorate homepage
includes:

• Engineering References (links to the INEEL technical library, regulations, standards, etc.)

• Organization and People (list of subject-matter experts, registered professional engineers, and
system engineers)

• Conduct of Engineering and Configuration Management Work Processes Project Engineering
information (list of engineering processes and links to procedures, guidelines, and forms)

• Engineering Tools (links to the Engineering Change Form tracking system, Configuration
Management (CM) Database, analysis software V&V library, and the vendor data system)

• Work Requests/Performance Assessments

• Directorate Administration (roles, responsibilities, accountabilities, and authorities [R2A2s],
Engineering Strategic Plan, engineering interface agreements)

• Engineering ISMS-Voluntary Protection Program Safety by Design information.

Cost and schedule estimates of design tasks are prepared in accordance with work planning
guidance and included in appropriate BCPs for the project. Actual performance is tracked using earned
value techniques. Trigger points for value earned on tasks is agreed upon with Project Management.

The design engineer is responsible for designing a product that meets the technical requirements.
The design control process is accomplished using MCP-2811, "Design Control" and Form 431.37,
Engineering Change Form. This process is used to document a new design and modifications. Design
analysis is performed and documented using MCP-2374, "Analysis and Calculations," and Form 431.02,
Engineering Design File, and the optional TEM-21, "Calculation Sheet." Design requirements are
prepared in accordance with MCP-9185, "Technical and Functional Requirements," and the design is
verified in accordance with MCP-9217, "Design Verification."

11-5



Table 11-1. Project Processes.

Phase Project Manager

Preconceptual Form project team
Planning Assign Project Engineer

Develop DWP

Prepare Justification of Mission
Need (MCP-9106)

Authorize conceptual des
activities

gn

Project Engineer System Engineer Design Engineer

Conceptual Develop PEP (GDE-70 Sect. S)

Complete CD-0 and CD-1
activities and approve
preliminary baseline/proposed
work plan (MCP-9106)

Initiate Davis-Bacon review
(MCP-2874)

Develop a Risk Management
Plan

Determine appropriate
commercial practices
(MCP-9106, PLN-920)

Develop preliminary project
acceptance and turnover
(MCP-2869)

Develop project cost est mate
(MCP-2871, GDE-70)

Develop performance
measurement methods

Manage changes to scope,
schedule, and cost (MCP-3416)

Identify trends (MCP-3805)

Prepare the Acquisition Plan
(GDE-70)

Develop Records Management
Plan

Design management

Design to cost

Determine safety category
using Form 414.70 &
414.02 (MCP-540)

Configuration
Management Plan

QA Plan (PLN-694)

Safeguards and Security
Plan

Assess pollution
prevention opportunities
(MCP-3690)

Initiate Request for
Determination of Safety
Analysis Requirements
using Form 431.12
(GDE-70)

Identify preliminary
hazards using Form 430.10
(LST-99)

Determine design
verification method
(MCP-9217)

Prepare the Conceptual
Design Report

Prepare Engineering
Change Form using Form
431.37 (MCP-2811)

Complete a technical risk
screen using Form 431.56

Identify configuration
managed SSCs
(MCP-2811, App. A)

Perform value engineering
to evaluate alternatives
(GDE-70)

Develop Task Baseline
Agreements using
Form 136.35

Perform design analysis
using Form 431.02, EDF
(MCP-2374)

Determine safeguards and
security requirements
(MCP-9185)

Develop preliminary
technical and functional
requirements (MCP-9185)

Project Execution Authorize project activities

Identify applicable facility
authorization agreements and
permits (MCP-3567)

Perform self assessments as
needed (GDE-77)

Manage procurement of
materials and services
(MCP-592)

Determine if a Professional
Engineer is required
(MCP-3534)

Initiate the Hazards
Identification Mitigation
process (MCP-2863)

Prepare Inspection Plans

Define supplier quality
requirements and perform
quality verification
activities
(MCP-3573)

Ensure configuration
management

Identify affected SSCs and
list on the ECF

Identify affected
documents, drawings,
database, and required
training on the ECF

Decide if a Fire Safety
Analysis or Fire Hazard
Analysis is required and
incorporate information on
the ECF (MCP-583, -579,
and PRD-199)

Include the risk screen on
the ECF

Approve test plan and test
procedures (MCP-3056)

Review the SAR or ASA
for modification
(MCP-2449 or
MCP-2451)

Identify applicable
technical safety
requirements (MCP-2450)

Prepare final design
(MCP-2811 and -3772 and
GDE-70)

Arrange for su eying
(MCP-3529)

Coordinate mapping with
the GIS database and A/E
drafting

Prepare final design
requirements (MCP-9185,
LST-99, LST-95, DOE-ID
AE Standards, Idaho Code
Title 54)

Consider ALARA
(MCP-91)

Consider fire protection
requirements (PRD-199)

Write specifications
(MCP-9359, Guide Specs.)

Develop Vendor Data
Schedule (MCP-3573)

Prepare drawings
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Table 1 1- 1 . (continued).

Phase Project Manager Project Engineer System Engineer

Identify applicable
Radiation Control
requirements

Add new hazards to the
facility hazard list
(MCP-6206)

Conduct USQ using Form
431.19B (MCP-123)

Conduct an environmental
evaluation (MCP-3480,
Env. Checklist Form
451.01)

Ensure configuration
controlled items are
managed in the CM
database (MCP-3574)

Assign equipment
numbers to SSCs

Dedicate commercial
grade items (MCP-3772)

Design Engineer 

(MCP-2377)

Document design analysis
using Form 431.02
(MCP-2374)

Develop Test Plan and Test
Procedures (MCP-3056)

Construction Manage and resolve field
problems and change/clarify
subcontractor requirements
(GDE-51)

Update the PEP with acceptance
and turnover planning or prepare
a Turnover and Acceptance Plan
(MCP-2869, GDE-70)

Evaluate and disposition
nonconforming items using
Form 431.47 (MCP-2811,
-538)

Manage engineering
changes resulting from
construction changes
(MCP-9106, GDE-51)

Test the final design
(MCP-3056)

Label equipment
(STD-7006)

Make design changes
(MCP-2811)

Project
Acceptance/
Closeout

Conduct acceptance activities
(MCP-2869)

Prepare a Project Completion
Report (GDE-70)

Develop a project closeout
checklist (MCP-2869)

Sign ECF at turnover

Ensure project records are
in records management
(MCP-557)

Verify quality records
(MCP-557, PLN-598)

Ensure all documents
noted on the ECF as
required for turnover to
operations are updated

Ensure all other
documents are updated,
sign and closeout the ECF

Identify Essential and
Master Facility Drawings
(MCP-2377)

Identify vendor data
necessary for O&M
(MCP-3573)

Ensure all master
equipment data is in the
Passport system
(MCP-6402)

1 1-7



The project engineer has overall responsibility for the technical adequacy of the project design. The
project engineer, with support from the System Engineer, is responsible for determining the safety
category of structures, systems, and components (SSCs) using MCP-540. The project has safety
significant and consumer grade SSCs. The safety category is the major criteria for determining whether a
SSC requires configuration management (see MCP-2811, Appendix A). If an SSC is identified in the
PDSA, then the SSC is configuration controlled. The project engineer and the system engineer perform a
technical risk screen of the engineering design using MCP-2811 and Form 431.56. The project engineer is
also responsible for determining when a registered professional engineer is required to sign project design
documents (see MCP-3534, "Use of Registered Professional Engineers").

The system engineer supports the project engineer and is responsible for overseeing the MCP-2811
and ECF process. The entire design is tracked until project closeout using Form 431.37. PLN-964,
"Competency Commensurate with Responsibility (CCR), INEEL System Engineer" documents the
System Engineer training and qualifications.

Engineering functional management, from the Engineering Directorate, will review, as required,
design documents to ensure the project is producing a design that is consistent with the Engineering
Directorate's requirements.

The Engineering Directorate provides the project with engineers that are trained and qualified.
Training requirements are documented in the Training Records and Information Network system for the
Conduct of Engineering. The R2A2s of engineering functional management are documented on the
Engineering homepage: http://engineering.inel.gov/organization/R2A2Matrix.htm.

Engineering products such as EDFs, specifications, plans, drawings (see Table 11-1) are required
to be controlled in EDMS and are included in the Information Repository as required by MCP-204.
Document Control will ensure engineering documents are available on EDMS and are identified in the IR.
Document Control supports engineering by ensuring appropriate documents are reviewed in accordance
with MCP-240, "ER/D&D&D Operational Review Board Process."

The engineering strategy and processes, implemented by the project, are consistent with company
expectations and comply with the Conduct of Engineering procedures, guides and standards.

11.3 Acquisition Strategy and Processes

11.3.1 Purpose and Objectives

This section provides the objectives, definitions, background, and plan for acquiring goods and
services for the project.

The acquisition strategy and plan (DOE-ID 2002f) for the project provide the necessary guidance
to acquire goods and services throughout the various project phases. The strategy to obtain goods and
services meets the following general objectives:

• Satisfies project needs (technical, budget, and schedule)

• Is cost-effective and efficient (results in best value)

• Is based on understanding and management of risks

• Optimizes use of resources (internal and external)
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• Follows DOE and BBWI policies and procedures.

11.3.2 Definitions

The following definitions originate from DOE Order 413.3, "Program and Project Management for
the Acquisition of Capital Assets."

• Acquisition Strategy: "The acquisition strategy establishes the framework within which detailed
acquisition planning and program execution are accomplished. The requirements document
describes what DOE needs to buy, while the acquisition strategy describes how the Department
will acquire capital assets. Once approved, it should reflect the approving authority's decisions on
all major aspects of the contemplated acquisition. The acquisition strategy describes the
relationships of essential program elements (e.g., management, technical, resources, testing, safety,
procurement, and contracting)."

• Acquisition Plan: "The Acquisition Plan provides the procurement and contracting detail for
elements of a system, program, or project. The Acquisition Plan is execution oriented and provides
the framework for conducting and accomplishing the procurements and includes actions from
solicitation preparation."

11.3.3 Acquisition Plan Summary

Overview. BBWI will perform project management and related service activities, procurement, and
construction management. Construction quality assurance will be subcontracted for the ICDF landfill and
evaporation ponds, but all other inspections will be completed by BBWI. Construction subcontractors will
be used for site preparation, structural work, and mechanical/electrical/equipment installation. The
acquisition plan for decontamination, decommissioning, and demolition will be determined at a later date.
Because DOE Order 413.3 was implemented after the start of the project, the acquisition plan called for
by the order was not required. However, the project did develop an acquisition plan to illustrate that all
acquisitions will follow BBWI's approved procurement processes. The project Acquisition Plan will be
provided to DOE as a separate document for review and approval, following current DOE practices.

Project Management and Related Services. BBWI will provide proj ect management, planning and
controls, procurement, construction management, and associated project services. BBWI will evaluate the
need to utilize specialty engineering, staff augmentation, and other consultants on an as-needed basis. As
mentioned previously, the SSSTF will utilize the BBWI design engineering whereas the ICDF will utilize
a subcontractor through a "design/build" contract.

11.4 Project Procurement Strategy

The project team's strategy is to get the right materials and services to the project on schedule and
within budget. The procurement strategy considers the types of actions necessary to competitively acquire
materials and services throughout the various phases of the project. It includes selection of the method of
acquisition, use of purchase card for low-value local items, contracts for services, and purchase orders for
commercial and engineered items. The procurement office is responsible for working with project
personnel to identify the best method for acquisition. Figure 11-1 illustrates the project procurement
system process flow.
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Make/buy decisions, conducted in accordance with MCP-592, "Acquisition of Goods and
Services," start the process. If the decision is "buy" and a specification/SOW is required to describe the
item or service, the team prepares the SOW in accordance with MCP-9359, "Specifications and
Statements of Work." The team purchases commercial items using a salient characteristics list. The team
performs planning acquisitions in accordance with MCP-3512, "Procurement Planning," as applicable.

The solicitation, evaluation, negotiation, and award of contracts and purchase orders will be
performed in accordance with BBWI's DOE-approved procurement system. Source lists are developed
using existing, qualified suppliers to the maximum practicable extent. If a source of supply is not readily
identifiable, the Internet is used as a supplier location tool. Selection criteria are used for high-risk,
engineered items, while the lowest, responsible, responsive price received determines the supplier of
commercial items.

The team anticipates that fixed price contracts can be used for the majority of items, and uses fixed
unit rate contracts for services and for materials that cannot be adequately described in a specification.

11.5 Construction Strategy and Processes

The constmction strategy and processes provide the necessary stmcture and approach for
constmction of the project. This section outlines the technology required, risk levels, subcontracts, work
processes, and team member roles and responsibilities.

11.5.1 Technology Required

The project uses standard constmction technology and materials. Constmction is based on
experience at NEEL and on lessons learned constmcting similar facilities. Completion of the project does
not require development of new technology.

11.5.2 Construction Risk

The project team will use standard constmction techniques.

During constmction, NEEL will have a full-time CC, FE, STR, and several discipline-specific
quality inspectors dedicated to this project. Their responsibilities will include overseeing the constmction
subcontractor's quality control/inspection activities for compliance with the design and recommending
acceptance or rejection of the work and equipment. While the CC, FE, STR, and inspectors will be active
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primarily during the construction phase, they will be involved in project planning and tracking throughout
the project.

Requirements for the construction safety program are defined to the subcontractors in the contract
documents, general conditions, and special conditions. This program is well established and has a good
track record. Since standard construction techniques are anticipated, the risk is estimated to be low to
moderate. This program is managed by the BBWI Construction Management and implemented by the
CC, FE, STR, and a construction safety professional. The subcontractor is required to have a full-time
safety officer on the project. During construction, weekly progress meetings will be held with the
subcontractor, and safety will always be the first item on the agenda. Accident prevention will be stressed.

11.5.3 Construction Subcontracts

As discussed previously, construction of the ICDF and SSSTF will be completed by subcontractors
through firm fixed-price type contracts. Prior to awarding contracts, the project team evaluates suppliers
to ensure that they are capable of providing the item, material, and or services in full compliance with the
requirements of the procurement documents.

11.5.4 Work Process

Four major subcontracts are planned to complete the majority of the construction work on the
project:

• ICDF landfill and evaporation ponds construction

• ICDF landfill and evaporation ponds CQA

• SSSTF construction

• ICDF/SSSTF operations.

Construction of these facilities will follow the RD Work Plan.

Before the start of construction, the project team will establish the boundaries for the project,
including access routes to and from the construction area. The team will also identify construction
management, security, and any required Rad-Con facilities to support the construction activities.

Emergency requirements and support requirements for subcontractors, office, and storage areas
will be coordinated with operations. Operations Interface and Construction Safety Risk factors have been
evaluated in accordance with MCP-9106 to establish the level of commercial practices that would be
applied to each subcontract. Additional details are provided in Section 10, Quality Assurance.

The project team followed the "Nine-Block" process outlined in MCP-9106, Appendix D for the
two construction projects. The appropriate attributes were identified on the Operations Interface Factors
Matrix and the Construction Safety Factors Matrix to determine the level of involvement or risk for each
attribute. Team consensus was used to decide the overall level for each phase. The next step was to
determine the applicable block in the Commercial Practices Graded Application Matrix. Table 11-2
provides the results of the evaluation.



Table 11-2. Commercial Practices Graded Application Matrix (nine-block process).
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Pre-Qualified Contractor • Pre-Qualified Contractor • Pre-Qualified Contractor
STD-101 Chapter Six • STD-101 Chapter Six • STD-101 Chapter Six
Level 2 lockout/tagout (LO/TO) • Level 2 LO/TO Trained • Select SRM Manual
Trained • Full SRM Manual • Part-time Surveillance
Full SRM Manual • Part-time Surveillance • Daily Authorization POD
Full-time Surveillance • Daily Authorization POD
Daily Authorization, plan of the
day (POD)
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4 5 6
Pre-Qualified Contractor • Pre-Qualified Contractor • STD-101 Chapter Six
STD-101 Chapter Six • STD-101 Chapter Six • Part-time Surveillance
Level 2 LO/TO Trained • Level 2 LO/TO Trained • Daily Authorization POD
Full SRM Manual • Select SRM Manual • Contractors Work
Full-time Surveillance • Part-time Surveillance Processes approved by
Daily Authorization POD • Daily Authorization POD BBWI

M
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u
m

 

.
 .
 .
 .
 7 8 9

Pre-Qualified Contractor • Select SRM Manual • Part-time Surveillance
Level 2 LO/TO Trained • Part-time Surveillance • Contractors Work
Full SRM Manual
Full-time Surveillance

• Contractors Work Processes
approved by BBWI

Processes approved by
BBWI

As a result of this evaluation, the approaches to work execution described in the following
paragraphs will be applied.

Construction Management, Environmental, Safety, Health, & Quality Assurance.

1. The construction subcontractors will be prequalified by construction ES&H and procurement
quality.

2. The construction subcontractors work process will be approved by BBWI, or at their option they
may adopt the BBWI subcontractors requirements manual. See GDE-51, Section IV.J, for details.

3. All hazards will be identified for this project using the hazards identification and mitigation
process.

4. The working status of this project will be presented at the facility's plan-of-the-day meetings.

5. The subcontractors will be required to prepare and work to the Job Safety Analysis (JSA) for their
scope of work. The principles of the ISMS will be incorporated using the JSA, or a subcontractor's
mitigation plan approved by BBWI.

6. Outages will be coordinated through the STR with Operations.

7 . A Project Work Order will be required for this subcontract in accordance with Standard
(STD)-101, Chapter 6.

8. Level 2 lockout/tagout required.
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9. Part-time surveillance by construction management.

Construction subcontractor employees are required to have training and qualifications
commensurate with work being performed. Replacement of key subcontractor personnel (e.g., field
superintendent, safety) during a project requires notification, evaluation of qualifications, and approval by
construction management. Construction subcontractors are required to ensure employees are qualified for
the activity they will perform. Certified welders and journeyman crafts (e.g., electricians, carpenters,
welders, fitters, ironworkers, equipment operators, and pipe fitters) are examples of construction
personnel required for this project.

During construction of the project, the construction subcontractors will be required to provide
logic-based schedules on a monthly basis. The schedule will include analysis sections to identify missed
milestones, activities behind schedule, and design/construction concerns. The subcontractors will also be
required to provide plans on how they propose to recover from each concern. Reports will be reviewed by
BBWI, and negotiated with the subcontractors to produce resolutions in the best interest of the
government. The subcontractor will also be required to submit a three-week rolling schedule during
project construction.

As-builts will be performed during the construction phase to ensure accurate construction
documents that reflect the final configuration, where necessary.

Construction acceptance, turnover, and closeout shall be performed in accordance with MCP-2869,
"Project Turnover and Acceptance." Planning for the acceptance testing, transfer, and closeout will be in
accordance with GDE-51, Section IV.D, "Testing and Turnover Planning," and the turnover process shall
be as outlined in GDE-51, Section V.A, "Acceptance/Closeout Checklist." Deficiencies from project
walkthroughs, construction punch lists, facility acceptance reviews, etc. shall be entered on a controlled
Project Deficiency Status Report. This report can be attached to Form 432.04, "Inspection and Project
Transfee' for both partial and final project transfers.

The selected construction subcontractors will have to ensure that they have the resources to
complete the scope, meet the construction schedule, and ensure employees are qualified for the activity
they will perform.

BBWI Engineering will provide A-E support during construction of the SSSTF. Engineering will
review subcontractor submittals and shop drawings for compliance with contract documents. Proposed
changes will be reviewed and dispositioned. Approved changes will be documented and controlled in
accordance with approved change order procedures.

The construction management quality engineer will develop a construction quality inspection plan
for all Safety Class I, II, and III construction activities to document all tests and inspections specified.
During the construction phase, an independent inspector shall use the quality inspection plan to inspect
the construction project. The FE will develop a construction quality inspection plan for all Safety
Class IV construction activities. The FE or an independent inspector as outlined in the inspection plan
will complete the inspections. The subcontractor will be responsible for inspecting, recording, and
submitting the results through the vendor data system of all inspection required by the project.

All tests requiring verifying conformance of an item or system to specified requirements will be
identified in the construction quality inspection plan or referenced in the procurement construction
documents. The construction and procurement documents specify the acceptance criteria characteristics to
be tested, test personnel qualifications, and test methods. The documentation of the test results and the
conformance with criteria will also be defined.

11-13



The subcontractors will ensure that all calibrated equipment required for inspections is controlled,
maintained, and calibrated and meet all requirements of the BBWI equipment calibration program.

11.6 Turnover and Acceptance Strategy/Processes

The project team will develop a construction turnover report when construction nears completion.
The purpose of the report will be to establish a baseline for the testing, transfer, and closeout of the
project to ensure that all turnover/acceptance phases are completed in accordance with requirements.

The report will identify the turnover/acceptance activities based on the process methodology
provided in Section U of GDE-70 and depicted in Figure 11-2. The team is using checklists from
Section U of GDE-70 and Section V.A of GDE-51 to verify the completeness of the turnover/acceptance
report.

Prior to final turnover, an acceptance review (i.e., management self-assessment) will be conducted,
as earlier discussed in Section 11 (ES&H/National Environmental Policy Act [NEPA]) of this plan. A
final acceptance review follows completion of all field work and completion and submittal of
subcontractor's documentation. Among the tasks the Subcontractors perform are the following:

Project file transfer and financial closure activities will be completed as described in Project
Management Guides (see PRD-6).

Planning for the acceptance testing, transfer, and closeout will be in accordance with GDE-51,
Section IV.D, "Testing and Turnover Planning "

The overall turnover process shall be as contained in GDE-51, Section V.A, "Acceptance/Closeout
Checklist."

Subcontractor requirements for closeout shall be as contained in GDE-51, Section SC-25,
"Construction Project Completion, Punchlist, Transfer and Acceptance."

Testing and turnover particulars for the project shall be performed in accordance with MCP-2869,
"Construction Project Turnover and Acceptance."

This review is to assure all subcontractor obligations are complete and the ICDF Complex Project
is ready for safe and efficient operations. This turnover is defined as the point in time that the construction
subcontractor turns over the project to the ICDF project team. It will include a safety review to assure that
the ICDF Complex Project is safe and in environmental compliance. The process methodology that the
project will follow is based on Section U of GDE-70. The Roll Down Requirements Matrix maintained by
the Safety, Health and Quality Assurance lead lists the documents applicable to the projects.

11.6.1 System Operability Testing

The operations team will develop and perform the SO testing of the project facility to document
that the project components and systems function as designed and according to project design
requirements.

• MCP-3056, "System Operability (SO) and Integrated Tests"

• MCP-2869, "Construction Project Turnover and Acceptance."
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11.6.2 As-Built and Closeout Documentation

The Turnover/Acceptance report will identify all closeout activities to specifically address the
following actions:

• Develop a project-specific closeout checklist based on GDE-70 and GDE-51 guidance.

• Close out charge numbers as soon as each performing organizations have completed activities. The
charge number for document control will be left open until every activity is completed.

• Complete vendor data equipment sheets.

• Complete photographic documentation.

• Close out project files in accordance with MCP-557, "Managing Records."

The team will identify essential as-built drawings in the Turnover/Acceptance report. The essential
as-built drawings will be created immediately following completion of constmction in accordance with
MCP-2377, "Development Assessment and Maintenance of Drawings." The Turnover/Acceptance report
will identify the required process to modify the Essential Drawing List, and/or take exception to this
guidance.

The team will enter and control deficiencies from project walkthroughs, constmction punch lists,
SO testing, facility acceptance reviews, etc., on Form 432.68, "Project Deficiency Status Report." This
report will be attached to Form 432.04, "Inspection and Project Transfer," for both partial and final
transfers.

The team will complete and submit a Project Completion Report to the project manager. The report
will be submitted within 120 days from the date of the final project transfer. An interim report may be
submitted should outstanding issues prevent the Final report completion at the 120-day milestone. The
final report will address the following items.

• Summary of any open items

• Technical, cost, and schedule baseline accomplishments

• Final cost report (with claims settlement strategy, where appropriate)

• Shutdown and deactivation/decontamination/decommissioning planning

• Closeout approvals

• Permits, licenses, and/or environmental documentation

• Contract closeout status

• Lessons learned

• Any adjustment to obligations and costs

• Photographic documentation
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• Baseline change proposal log

• Identification of official project files.

11.7 Operations Strategy and Processes

The ICDF Complex will be operated under a fixed priced subcontract administered by BBWI under
the BIC subproject contained in the Idaho Completion Project (ICP). This facility will be operational for
approximately 15 years, at which time the facility will be closed and long-term monitoring will
commence.

11.8 Shutdown and Closure Strategy

After the project team completes the operational phase of the project the landfill will be capped.
Subsequently, the ICDF Complex will be turned over to the INEEL Inactive Sites Program for
disposition. The transition phase of the facility occurs once the project team declares the facility as excess
to current and future DOE needs. Facility transition and disposition activities must incorporate integrated
safety management at all levels to provide cost-effective protection of workers, the public, and the
environment. To accomplish this, the project team will place the facility in a stable and known
configuration and facility hazards will be identified and mitigated or eliminated. Programmatic and
financial responsibilities will then be transferred from the project to the Inactive Sites Program.
Figure 11-3 illustrates the shutdown and closure process flow.

Following operational shutdown and transition of the project facility, the Inactive Sites program's
first disposition activity is to deactivate the facility. Deactivation places the facility in a safe shutdown
condition that is economical to monitor and maintain until the eventual decommissioning of the facility.

The project facility will have residual contamination from operations. Therefore, deactivation of
the facility will occur as soon as reasonably possible. Deactivation places the facility in a low-risk state
with minimum surveillance and maintenance requirements.

The final disposition activity for the project facility is decommissioning, during which Inactive
Sites program takes the facility to its ultimate end state through decontamination and dismantlement.

After decommissioning is complete, the project team anticipates that the project facility will have
been completely removed; however, the surrounding area may require DOE control for protection of the
public and the environment (long-term stewardship) or additional environmental remediation.

Decommissioning the project facility is then performed to remove the radioactive and hazardous
materials so that risk to human health and the environment is eliminated. The objectives of
decommissioning planning are to:

• Maintain an integrated and seamless process linking surveillance and maintenance, deactivation,
and decommissioning with the previous life-cycle phases

• Manage the risks posed by the facility (e.g., radioactive and hazardous materials, mechanical
hazards)
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• Minimize the amount of waste zone material generated and the generation of waste zone materials
requiring special treatment (e.g., TRU waste and mixed waste)

• Minimize the decommissioning costs.

Both the risks and final goal of decommissioning should be identified. Radioactive and hazardous
materials remaining in the facility will be identified through process knowledge or sampling and analysis.

After the facility has been characterized, the project team has identified one or more of the
following endpoints as the final goal of decommissioning:

• Storage—the facility is placed in a condition that allows it to be safely stored and subsequently
decontaminated to levels that permit release for unrestricted use. The facility will need to be
monitored and maintained to prevent release of contaminants.

• Decontaminated—the facility is dismantled and decontaminated to a level that permits the property
to be released for unrestricted use. Secondary waste will be generated and require management.

• Disposed—the facility is dismantled, packaged, transported, and disposed at appropriate facilities.

Waste zone materials will be segregated and disposal volume will be minimized.

Implementation of the decommissioning phase of the project facility will depend on many factors
such as the material inventory remaining in the facility equipment at shutdown and the nature of the
materials, the ease in which the material inventory can be removed, the ease in which internal and
external equipment surfaces can be decontaminated, equipment accessibility, and modularity of the
equipment and facility.

Historically, DOE has mandated that nuclear facilities and non-nuclear facilities that handle
radioactive materials be designed considering end-state decontamination and decommissioning. This
design criterion has been implemented on a graded basis and rests on the professional judgment of the
facility designers and engineers. A good facility design considers the needs of the decommissioning phase
of a project and obtains multi-disciplinary input early and often through value engineering and design
level reviews. The primary benefits resulting from good design for decommissioning is reduced worker
hazards and reduced overall project cost. Overall project cost is reduced through less generation of waste
zone material, more efficient management of waste zone material; reduced worker exposure to radiation
and radioactive and hazardous materials, and simpler work processes.
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12. ENVIRONMENTAL, SAFETY, AND HEALTH

This section outlines the roles and responsibilities of the team members responsible for protecting
the environment, employees, and the public from the effects or outcomes of the project. It includes
environmental protection, radiological controls, safety and health.

12.1 Environmental Protection Aspects

12.1.1 Environmental Requirements

The project team is conducting the project under the OU 3-13 ROD. This CERCLA ROD defines
the ARARs that must be implemented. The team is implementing the CERCLA ROD in accordance with
the process outlined in the FFA/CO for the NEEL.

The project team will also satisfy internal INEEL requirements and DOE orders. Companywide
Manual 8, "Environmental Protection and Compliance," documents the environmental protection
program. Responsibilities for implementing the program are defined in a number of environmental
program requirements documents and implementing MCPs. Environmental requirements and instructions
associated with a CERCLA action are documented through implementation of MCP- 3480,
"Environmental Instructions for Facilities, Processes, Materials and Equipment." An environmental
checklist, prepared in accordance with MCP-3480, will reference project ARARs and define additional
environmental requirements for the project. As a facility managing low-level and TRU mixed waste, DOE
Order 435.1, "Radioactive Waste Management," applies and must be implemented. Additional DOE
Orders defining environmental related requirements include DOE Order 5400.1, "General Environmental
Protection Program" and DOE Order 5400.5, "Radiation Protection of the Public and the Environment."

Based on DOE policy, the CERCLA process is relied upon to address NEPA values and public
involvement procedures. Consequently, no separate implementation of NEPA is required for CERCLA
projects at NEEL.

The Environmental Affairs organization assigns a project environmental lead to ensure project
environmental requirements are properly implemented, integrated into work planning, and ultimately
satisfied.

12.2 Radiological Controls Aspects

The Radiological Control Program for the INEEL is documented in Manual 15A. This program
meets the requirements of 10 CFR 835 and DOE O 441.1 series. The project manager has the overall
radiological control responsibility for the project. Each person assigned to work on the project is
responsible for proper radiological control (Rad-Con). The project team includes the Radiological Control
Organization assigned to advise the project on maintaining compliance with the Radiological Control
Program and supporting procedures.

12.3 Safety and Health Control Aspects

The project safety and health representative supports the project manager in implementing the
project safety and health program. Safety and health is responsible for coordinating industrial safety and
industrial hygiene (Company Manuals 14A and 14B) support within the Project.
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The project fully embraces the NEEL ISMS, in both core functions and guiding principles. The
core functions of ISMS are the following:

• Define the scope of work

• Identify the hazards

• Mitigate the hazards

• Perform work within their controls

• Provide feedback and lessons learned to continuously improve work processes.

The eight guiding principles of ISMS are the following:

• Line management responsibility for safety

• Clear roles and responsibilities

• Competence commensurate with responsibilities

• Balanced priorities

• Identification of safety standards and requirements

• Hazard controls tailored to the work being performed

• Operations authorization

• Worker involvement.

These functions and guiding principles will be used during project work performed by BBWI, and
will be flowed down to subcontractors through subcontract requirements and for self-performed work
through requirements defined in the work packages. These principles and functions will be incorporated
into the operating procedures. Verification that ISMS has been incorporated into these documents will be
accomplished using self-assessment programs. Health and Safety Plans for specific field activities also
identify safety requirements that will be included in the work control documents or subcontracts.
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13. SAFEGUARDS AND SECURITY

The INEEL Safeguards and Security Program has an effective process to protect facilities,
information, and nuclear material. The project team follows this same process to comply with DOE and
INEEL requirements. They protect and control safeguards and security interests to preclude or minimize
unauthorized access, unauthorized disclosure, loss, destruction, modifications, theft, compromise, or
misuse to comply with DOE Order 5632.1C, "Protection and Control of Safeguards and Security
Interests."

13.1 Security Plans

Project plans implement security requirements. Specifically, the "INEEL CERCLA Disposal
Facility Physical Security Plan" (PLN-940) details the protection requirements and access controls. It was
developed according to MCP-286, "Physical Security Planning "

13.2 Property Protection Area

The project area is established as a property protection area to protect against damage, destruction,
or theft of government-owned property. The property protection area complies with DOE M 5632.1C-1,
"Manual for Protection and Control of Safeguards and Security Interests." The area has access controls,
which were established according to MCP-303, "INEEL Access Controls," and Protective Force
personnel control access to the area. It also has physical barriers. Security badges are required to access
the area, and vehicles and items are subject to inspection.

13.3 Safeguards and Security Organization

Safeguards and Security professionals implement security requirements for the project. The project
physical security officer ensures security requirements are implemented properly.
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Appendix A

Constraints and Assumptions

The constraints and assumptions associated with the ICDF Complex Project are as follows:

• All waste disposed at the ICDF Complex must be from a CERCLA remedial action including
D&D&D waste.

• No additional utilities will be required that are not included in the approved Title II design.

• Startup activities will be part of the ICDF landfill and evaporation ponds project to assure adequate
coordination and operational integrity.

• Resources and funding will be available to complete the scope of work.

• All activities will be started and completed on or ahead of schedule as shown in the cost account
plans.

• All resources will be available as scheduled.

• Award of subcontracts will not be protested or delayed.

• Decontamination of contaminated equipment will be performed by INTEC facilities and/or on
temporary pads until the minimum treatment facilities are operational.

• No discrepancies exist between DOE Orders, federal and state statutes, and the Federal Facility
Agreement and Consent Order for the Idaho National Engineering and Environmental Laboratory
that will adversely affect activities at INTEC.

• All activities will be conducted in accordance with policies, statutes, and regulations in place at the
signing date for the OU 3-13 ROD.

• Litigation and legal court decisions will not impact baseline agreements, work plans, or RODs.

• A full-time equivalent is equal to 1,800 labor hours for planning purposes.

• Average required training and staff meetings will not exceed 75 hours and $320 per assigned
individual per year.

• The administrative costs for office furniture, supplies, and paper (including network printer
support) will not exceed average per person rates incurred in 2001 for WAG 3.

• Personal protective equipment will be provided by the individual projects for field and site workers
and will not exceed $3,000/year.

• There will be no changes in contractual charging practices that will impact scope or budget.

• Detailed scope descriptions and assumptions are maintained in the project records.
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• Currently identified site location will not change for any reason.

• Areas of radiation or hazardous chemical contamination will not be encountered during
construction activities.

• Access to the Rye Grass Flats borrow source will not cause any schedule delay.

• All construction activities will be in accordance with the approved Title II design.

• Construction work will experience no delays from standby time.

• Haul roads will remain in place following construction activities at both the ICDF and Rye Grass
Flats.

• INEEL craft personnel will be available upon request with no delay to the project.

• Work control procedures will not take more than 5 days to compete.

• Construction work areas will be free of contamination and cultural resources; therefore, no delays
will result.

• Agency reviews and approvals remain on schedule.

• No work stoppages will occur because of public environmental activist groups or individuals.

• No major design changes will occur that adversely affect the schedule.

• All construction activities will be excluded from all drills.

• Behavior based loss program will be implemented and directed by the ICDF project manager.

• To address corrective actions, schedule and cost contingencies are included in the correction action
activity on the project schedule.

• Construction of the ICDF support facilities, minimum treatment facilities, Cell 1, and the
evaporation ponds will be completed at the same time so that startup, inspections, and remedial
action report activities will be accomplished simultaneously.

• No major changes will occur to the O&M plan.

• The equipment will consist of a front-end loader, road grader, forklift, bulldozer, compactor, water
truck, pickup truck, portable pump for evaporation pond, seventy-five (75) roll-on/roll-off
containers, and two (2) container trucks. This assumption will be refined in an equipment needs
white paper.

• The equipment will be the responsibility of the subcontractor awarded the field construction
subcontract.

• Utility tie-ins and hook-ups will occur as scheduled, and any INTEC-related outages will be
scheduled so that the tie-ins and hook-ups will occur as scheduled.
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• Agency reviews for pre-final inspection, remedial action report, and final inspection will be 30-,
45-, and 30-calendar day reviews, respectively.

• All procedures will be in the O&M manual.

• Agency review and approval of operating procedures will not be necessary.

• IWTS will be used to track the waste.

• Current IWTS documentation will be updated for use at the ICDF Complex.
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ICDF Complex Work Breakdown Structure
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Appendix B

ICDF Complex Work Breakdown Structure

See the attached Work Breakdown Structure for the ICDF Complex.
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Work Breakdown Structure (WBS) Level Cost Element Item

5

1 ICDF Complex Project

1.1

1.1.6

ICDF Design

ICDF Conceptual (10%) Design

Geophysical/Geotechnical Investigation

ICDF Conceptual Design

Reactive Barrier Literature Study

Conceptual Groundwater Modeling

Sorption Coefficient Literature Study

ICDF Title I (30%) Design

ICDF Early Dig and Test Pad Design

ICDF 60% Design Components

ICDF Title II (90%) Design

ICDF RD/CWP

ICDF RD/CWP

Assess ICDF RD/CWP for construction of Cell 2

1.2 SSSTF Design

1.2.1 SSSTF Conceptual (10%) Design

1.2.2 SSSTF Title I (30%) Design

1.2.3 SSSTF Title II (90%) Design

1.2.3.1 SSSTF RD/CWP

1.2.3.2 SSSTF RD/CWP

1.2.4 Soils Stabilization Treatment Unit Design



1

Work Breakdown Structure (WBS) Level Cost Element Item

2 3 4

1.2.4.1

1.2.4.2

1.2.4.3

1.2.4.4

1.2.4.5

1.2.4.6

5

SSSTF Subcontractor develops Soils Stabilization Treatment Unit (SSTU) design

Modification to SSSTF RD/CWP for SSTU developed

SSTU design submitted to EPA and IDEQ as a modification to the SSSTF RD/CWP

EPA and IDEQ review of SSTU design

Resolution of EPA and IDEQ comments on SSTU design

SSTU design published and incorporated into Final SSSTF RD/CWP

1.3 Remedial Action Work Plan (RA WP)

1.3.1 ICDF Complex Remedial Action Work Plan (RA WP)

1.3.1.1 Develop ICDF Complex RA WP

1.3.1.2 Submit Draft ICDF Complex RA WP to EPA and IDEQ

1.3.1.3 EPA and IDEQ review Draft ICDF Complex RA WP

1.3.1.4 Resolution of EPA and IDEQ comments on Draft ICDF Complex RA WP

1.3.1.5 Submit Draft Final ICDF Complex RA WP to EPA and IDEQ

1.3.1.6 EPA and IDEQ review Draft Final ICDF Complex RA WP

1.3.1.7 Resolution of EPA and IDEQ comments on Draft Final ICDF Complex RA WP

1.3.1.8 Submit Final ICDF Complex RA WP to EPA and IDEQ

1.4 ICDF Complex Startup (SSSTF and Cell 1)

1.4.1 Develop ICDF Complex Waste Tracking System

1.4.2 Develop ICDF Complex O&M Manual

1.4.3 Develop DOE Order 435.1 Compliance Documents (crosswalk, PA, CA, Disposal
Authorization Basis and Statement, etc.)

1.4.4 Personnel Training

1.4.5 Startup Assessment

1.4.5.1 Develop Startup Assessment Plan

1.4.5.2 Conduct Startup Assessment



Work Breakdown Structure (WBS) Level Cost Element ltem

2 3 4 5

1.4.5.3 Perform Corrective Actions from Startup Assessment

1.4.5.4 Closeout Startup Assessment

1.4.5 ICDF Complex Operation Prefinal Inspection

1.4.5.1 Develop ICDF Complex Operations Prefinal Inspection Checklist

1.4.5.2 Conduct ICDF Complex Operations Prefinal Inspection Checklist Walkdown

1.4.5.3 Resolve ICDF Complex Operations Punchlist (Prefinal Inspection Checklist) Items

1.4.5.4 Develop and Publish ICDF Complex Prefinal Inspection Report

1.4.6 ICDF Construction Inspections (Cell 1)

1.4.6.1 Develop Prefinal Inspection Checklist

1.4.6.2 Conduct Prefinal Inspection Checklist Walkdown

1.4.6.3 Publish Prefinal Inspection Checklist Report

1.4.7 SSSTF Construction Inspections

1.4.7.1 Develop Prefinal Inspection Checklist

1.4.7.2 Conduct Prefinal Inspection Checklist Walkdown

1.4.7.3 Publish Prefinal Inspection Checklist Report

1.4.8 ICDF Complex Remedial Action Report

1.4.8.1 ICDF Complex Operations Final Inspection

1.4.8.1.1 Develop ICDF Complex Operations Final Inspection Checklist

1.4.8.1.2 Conduct ICDF Complex Operations Final Inspection Checklist Walkdown

1.4.8.1.3 Resolve ICDF Complex Operations Punchlist (Final Inspection Checklist) Items

1.4.8.2 ICDF Complex RA Report

1.4.8.2.1 Develop ICDF Complex RA Report

1.4.8.2.2 Submit Draft ICDF Complex RA Report to EPA and IDEQ

1.4.8.2.3 EPA and IDEQ review Draft ICDF Complex RA Report

1.4.8.2.4 Resolution of EPA and IDEQ comments on Draft ICDF Complex RA Report

1.4.8.2.5 Submit Draft Final ICDF Complex RA Report to EPA and IDEQ

1.4.8.2.6 EPA and IDEQ review Draft Final ICDF Complex RA Report



Work Breakdown Structure (WBS) Level Cost Element Item

1 2 3 4 5

1.4.8.2.7 Resolution of EPA and IDEQ comments on Draft Final ICDF Complex RA Report

1.4.8.2.8 Submit Final ICDF Complex RA Report to EPA and IDEQ

1.5 ICDF Landfill Cell 2 Startup

1.5.1 Update ICDF Complex O&M Manual for Cell 2 Operations

1.5.2 Personnel Training

1.5.3 Startup Assessment (Cell 2)

1.5.3.1 Develop Startup Assessment Plan

1.5.3.2 Conduct Startup Assessment

1.5.3.3 Perform Corrective Actions from Startup Assessment

1.5.3.4 Closeout Startup Assessment

1.5.4 ICDF Complex Operation Prefinal Inspection (Cell 2)

CO 1.5.4.1 Develop ICDF Landfill Cell 2 Prefinal Inspection Checklist

1.5.4.2 Conduct ICDF Landfill Cell 2 Prefinal Inspection Checklist Walkdown

1.5.4.3 Resolve ICDF Landfill Cell 2 Punchlist (Prefinal Inspection Checklist) Items

1.5.4.4 Develop and Publish ICDF Landfill Cell 2 Inspection Report

1.5.5 Remedial Action Report changes for Cell 2

1.5.5.1 Develop modifications to the ICDF Complex RA Report

1.5.5.2 ICDF Complex RA Report modifications submitted to EPA and IDEQ

1.5.5.3 EPA and IDEQ review of ICDF Complex RA Report modifications

1.5.5.4 Resolution of EPA and IDEQ comments on ICDF Complex RA Report modifications

1.5.5.5 modifications published and incorporated into Final ICDF Complex RA Report

1.6 ICDF Complex Fleet Equipment

1.6.1 Develop ICDF Complex Fleet Equipment needs list

1.6.2 Procure ICDF Complex Fleet Equipment
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Work Breakdown Structure (WBS) Level Cost Element Item

3 4 5

ICDF Complex Construction

1.7.1 ICDF Early Dig and Test Pad Construction Activities

1.7.1.1 2001 Construction on Cell 1 and Evaporation Pond

1.7.1.1.1 Excavation and construction activities

1.7.1.1.2 Construction Quality Assurance

1.7.1.2 ICDF Construction (Cell 1, Phase l)

1.7.1.2.1 Mobilize personnel and equipment

1.7.1.2.2 screening of gravel

1.7.1.2.3 follow-up test pad and mixing system

1.7.1.2.4 landfill and evaporation pond expanded excavation/buildup

1.7.1.2.5 Construction Quality Assurance

1.7.2 ICDF Cell 1 Construction (Phase II)

CO 1.7.2.1 Mobilize Equipment and Personnel for Phase 2 Construction

1.7.2.2 Install Sediment and Erosion Controls

1.7.2.3 Clear, Grub, and Strip Borrow Area

1.7.2.4 Construct Raw/Fire Water System

1.7.2.5 Construct Electrical Power Supply System

1.7.2.6 Install Site Instrumentation System

1.7.2.7 ICDF Landfill Vadose Zone Monitoring Construction

1.7.2.8 Place ICDF Landfill Clay Liner

1.7.2.9 Place ICDF Landfill Secondary HDPE Geomembrane

1.7.2.10 Construct ICDF Crest Pad Building

1.7.2.11 Place ICDF PLDRS Geomembrane

1.7.2.12 Place ICDF Landfill Primary GCL

1.7.2.13 Place ICDF Landfill HDPE Primary Geomembrane

1.7.2.14 Place ICDF Landfill Geotextile Cushion

1.7.2.15 Place ICDF Landfill LCRS Drain Gravel

2

1.7



Work Breakdown Structure (WBS) Level Cost Element ltem

2 3 4 5

1.7.2.16 Place ICDF Landfill Leachate Collection Piping

1.7.2.17 Place ICDF Landfill Operations Layer

1.7.2.18 Place Evaporation Pond Base Soil (Rye Grass Flats)

1.7.2.19 Place Evaporation Pond GCL

1.7.2.20 Place Evaporation Pond Secondary Geomembrane

1.7.2.21 Construct Evaporation Pond Crest Pad Building

1.7.2.22 Place Evaporation Pond Geotextile Cushion

1.7.2.23 Place Evaporation Pond LDRS Drain Gravel/Ops Layer

1.7.2.24 Place Evaporation Pond Leachate Collection Piping

1.7.2.25 Place Evaporation Pond Primary GCL

1.7.2.26 Place Evaporation Pond Primary Geomembrane

1.7.2.27 Place Evaporation Pond Sacrificial Geomembrane

1.7.2.28 Reclaimation of ICDF and RGF

1.7.2.29 Place Surface Course for Roads

1.7.2.30 Construction Quality Assurance

1.7.3 ICDF Construction (Cell 2)

1.7.3.1 Assemble and approve work control/JSAs

1.7.3.2 Mobilize Equipment and Personnel for Cell 2 excavation and screening

1.7.3.3 Excavate Cell 2 and construct berms

1.7.3.4 screening of gravel

1.7.3.5 Mobilize Equipment and Personnel for Cell 2 construction

1.7.3.6 Install Sediment and Erosion Controls

1.7.3.7 Clear, Grub, and Strip Borrow Area

1.7.3.8 ICDF Landfill Vadose Zone Monitoring Construction

1.7.3.9 Place ICDF Landfill Clay Liner

1.7.3.10 Place ICDF Landfill Secondary HDPE Geomembrane

1.7.3.11 Place ICDF PLDRS Geomembrane



Work Breakdown Structure (WBS) Level Cost Element ltem

2 3 4 5

1.7.3.12 Place ICDF Landfill Primary GCL

1.7.3.13 Place ICDF Landfill HDPE Primary Geomembrane

1.7.3.14 Place ICDF Landfill Geotextile Cushion

1.7.3.15 Place ICDF Landfill LCRS Drain Gravel

1.7.3.16 Place ICDF Landfill Leachate Collection Piping

1.7.3.17 Place ICDF Landfill Operations Layer

1.7.3.18 Reclaimation of ICDF and RGF

1.7.3.19 Place Surface Course for Roads

1.7.3.20 Construction Quality Assurance

1.7.4 SSSTF Construction

1.7.4.1 SSSTF Construction Procurement

1.7.4.1.1 Develop SSSTF RFP

1.7.4.1.2 SSSTF Construction bid cycle

1.7.4.1.3 Evaluate bid received on SSSTF RFP

1.7.4.1.4 SSSTF Construction contract awarded

1.7.4.2 SSSTF Construction

1.7.4.2.1 Site Preparations

1.7.4.2.2 Utilities

1.7.4.2.3 Administrative Facility

1.7.4.2.4 Truck Scale

1.7.4.2.5 Decontamination Facility

1.7.4.2.6 Soils Stabilization Treatment Unit

1.7.5 ICDF Complex Groundwater Monitoring System

1.7.5.1 Procurement for Groundwater Monitoring System

1.7.5.2 Install Groundwater Monitoring Wells

1.7.5.3 ICDF Groundwater Baseline Monitoring Sample Collection (4 rounds)

1.7.5.4 ICDF Groundwater Baseline Monitoring Sample Analysis



Work Breakdown Structure (WBS) Level Cost Element ltem

1 2 3 4

1.8

1.9

5

Reserved

Reserved

1.10 Program/Project Management

1.10.1 Program Management

1.10.2 Project Management

1.10.3 Construction Management
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ICDF Complex Document Deliverables List

10 CFR 830.122, 2000, "Quality Assurance Criteria," Code of Federal Regulations, Office of the Federal
Register, January 2000.

40 CFR 264.19, 2000, "Construction Quality Assurance Program," Code of Federal Regulations, Office
of the Federal Register, July 2000.

48 CFR 970.7102, 1999, "DOE Responsibility," Code of Federal Regulations, Office of the Federal
Register, October 1999.

15 USC 2601 et seq., 1976, "Toxic Substances Control Act," United States Code.

42 USC 4321-4361, 1969, "National Environmental Policy Act (NEPA) of 1969," United States Code.

42 USC 6921 et seq., 1976, Subtitle C, "Hazardous Waste Management," in "Resource Conservation and
Recovery Act of 1976," as amended, United States Code.

42 USC 9601 et seq., 1980, "Comprehensive Environmental Response, Compensation, and Liability
Act," United States Code.

BBWI, 2000, Idaho National Engineering and Environmental Laboratory CERCLA Disposal Facility
Phase 2, Design and Construction, Request for Proposal No. SO1-588058, Bechtel BWXT Idaho,
LLC, November 15, 2000.

BBWI, 2001, Contract between Bechtel BWXT Idaho, LLC, and CH2M Hill, Subcontract No.
SO1-588058, under U.S. Government Contract No. DE-AC07-99ID13727, January 8, 2001.

BBWI, 2001, "Statement of Work for CQA Officer for the Construction of the NEEL CERCLA Disposal
Facility," Bechtel BWXT Idaho, LLC, Match 19, 2001.

BBWI, 2001, Task Order 40 under Master Task Agreement No. K00-583018 between Bechtel BWXT
Idaho, LLC, and North Wind Environmental, Inc., under U.S. Government Contract No.
DE-AC07-991D13727, April 17, 2001.

BBWI, 2001, "Approved Environmental Checklist (EC) for NEEL CERCLA Disposal Facility (ICDF)
and Evaporation Pond," INEL-00-018EC, Rev. 0, March 2001.

BBWI, 2001, "Approved Environmental Checklist (EC) for NEEL CERCLA Disposal Facility (ICDF)
and Evaporation Pond," INEL-00-018EC, Rev. 1, July 2001.

Cook, Beverly A., DOE-ID, to Carolyn Huntoon, DOE-HQ, July 28, 2000, "Declaration of Integrated
Safety Management (ISM) Implementation at the Idaho National Engineering and Environmental
Laboratory (NEEL)," ISM-42-00.

Cook, Beverly, DOE-ID, to Kathleen Hain, BBWI, July 13, 2001, "Approval of Critical Decision 2/3a for
the NEEL CERCLA Disposal Facility," TS-QAD-01-024.
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DOE, 2001, Program and Project Management Practices, Practice 8, "Risk Management "(Draft)
U.S. Department of Energy, Rev. 28, November 2001.

DOE O 413.3, 2000, "Program and Project Management for the Acquisition of Capital Assets,"
U.S. Department of Energy, October 13, 2000.

DOE O 414.1A, Change 1, 2001, "Quality Assurance," U.S. Department of Energy, July 12, 2001.

DOE O 435.1, 1999, "Radioactive Waste Management," U.S. Department of Energy, July 9, 1999.

DOE-ID, 1991, Federal Facility Agreement and Consent Order for the Idaho National Engineering
Laboratory, U.S. Department of Energy, Idaho Field Office; U.S. Environmental Protection
Agency, Region 10; Idaho Department of Health and Welfare, December 1999.

DOE-ID, 1997, Comprehensive RI/FS for the Idaho Chemical Processing Plan OU 3-13 at the INEEL -
Part A, RI/BRA Report (Final), DOE/ID-10534, Rev. 0, U.S. Department of Energy, Idaho
Operations Office, November 1997.

DOE-ID, 1997, Comprehensive RI/FS for the Idaho Chemical Processing Plan OU 3-13 at the INEEL -
Part B, FS Report (Final), DOE/ID-10572, Rev. 0, U.S. Department of Energy Idaho Operations
Office, November 1997.

DOE-ID, 1998, Comprehensive RI/FS for the Idaho Chemical Processing Plan OU 3-13 at the INEEL -
Part B, FS Supplement Report, DOE/ID-10619, Rev. 2, U.S. Department of Energy Idaho
Operations Office, October 1998.

DOE-ID, 1998, Proposed Plan for Waste Area Group 3 at the Idaho Chemical Processing Plant Idaho
National Engineering and Environmental Laboratory, U.S. Department of Energy Idaho
Operations Office, October 1998.

DOE-ID, 1999, Final Record of Decision Idaho Nuclear Technology and Engineering Center Operable
Unit 3-13 Idaho National Engineering and Environmental Laboratory, DOE/ID-10660, Rev. 0,
U.S. Department of Energy, Idaho Operations Office, October 1999.

DOE-ID, 2000, Remedial Design/Remedial Action Scope of Work for Waste Area Group 3, Operable Unit
3-13, DOE/ID-10721, Rev. 1, U.S. Department of Energy Idaho Operations Office, February 2000.

DOE-ID, 2000, Conceptual Design Report for the Staging, Storage, Stabilization, and Treatment Facility,
DOE/ID-10769, Rev. 1, U.S. Department of Energy Idaho Operations Office, July 2000.

DOE-ID, 2000, Review of Reactive Materials to Support the Design of an ICDF Attenuation Barrier,
Waste Area Group 3, Operable Unit 3-13, at the Idaho National Engineering and Environmental
Laboratory, DOE/ID-10791, Rev. 0, U.S. Department of Energy Idaho Operations Office,
November 2000.

DOE-ID, 2000, Conceptual Design Report for the INEEL CERCLA Disposal Facility and Evaporation
Pond, DOE/ID-10806, Rev. 0, U.S. Department of Energy Idaho Operations Office,
November 2000.
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DOE-ID, 2000, Compilation of Sorption Coefficients for Selected Elements on Bentonite and Smectite
Clays to Support the Design of an INEEL CERCLA Disposal Facility Attenuation Barrier Waste
Area Group 3, Operable Unit 3-13, DOE/ID-10815, Rev. 0, U.S. Department of Energy Idaho
Operations Office, November 2000.

DOE-ID, 2000, CERCLA Waste Inventory Database Report for the Operable Unit 3-13 Waste Disposal
Complex, DOE/ID-10803, Rev. 0, U.S. Department of Energy Idaho Operations Office,
December 2000.

DOE-ID, 2000, Preliminary Design Report for the Staging, Storage, Sizing, and Treatment Facility
(30% Design), DOE/ID-10825, Rev. 0, U.S. Department of Energy Idaho Operations Office,
December 2000.

DOE-ID, 2001, Geotechnical Report for the Conceptual Design of the INEEL CERCLA Disposal Facility
at Waste Area Group 3, Operable Unit 3-13, DOE/ID-10812, Rev. 0, U.S. Department of Energy
Idaho Operations Office, January 2001.

DOE-ID, 2001, INEEL CERCLA Disposal Facility - Master Table of Documents (Title I),
DOE/ID-10847, Rev. 0, U.S. Department of Energy Idaho Operations Office, July 2001.

DOE-ID, 2001, INEEL CERCLA Disposal Facility Remedial Design/Remedial Action (RD/RA) Work
Plan/Title Il Design - Annotated Outline (Title I), DOE/ID-10848, Rev. 0, U.S. Department of
Energy, Idaho Operations Office, July 2001.

DOE-ID, 2001, INEEL CERCLA Disposal Facility Construction Quality Assurance Plan for the INEEL
CERCLA Disposal Facility - Annotated Outline (Title I), DOE/ID-10851, Rev. 0, U.S. Department
of Energy, Idaho Operations Office, July 2001.

DOE-ID, 2001, INEEL CERCLA Disposal Facility Complex Landfill and Evaporation Pond Operation
and Maintenance (O&M) Plan - Annotated Outline (Title I), DOE/ID-10852, Rev. 0,
U.S. Department of Energy, Idaho Operations Office, July 2001.

DOE-ID, 2001, Waste Acceptance Criteria for ICDF Landfill (Title I), DOE/ID-10865, Rev. 0,
U.S. Department of Energy Idaho Operations Office, July 2001.

DOE-ID, 2001, Waste Acceptance Criteria for ICDF Evaporation Pond (Title I), DOE/ID-10866, Rev. 0,
U.S. Department of Energy Idaho Operations Office, July 2001.

DOE-ID, 2001, INEEL CERCLA Disposal Facility - Drawings (Title I), DOE/ID-10878, Rev. 0,
U.S. Department of Energy Idaho Operations Office, July 2001.

DOE-ID, 2001, INEEL CERCLA Disposal Facility Final Design Excavation and Test Pad - Master Table
of Documents, DOE/ID-10854, Rev. 0, U.S. Department of Energy Idaho Operations Office,
July 2001.

DOE-ID, 2001, INEEL CERCLA Disposal Facility Construction Quality Assurance Plan for Excavation
and Constructing and Testing of Clay Liner and Test Pad, DOE/ID-10849, Rev. 0, U.S.
Department of Energy Idaho Operations Office, July 2001.

DOE-ID, 2001, INEEL CERCLA Disposal Facility Construction Waste Management Plan,
DOE/ID-10855, Rev. 0, U.S. Department of Energy Idaho Operations Office, July 2001.
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DOE-ID, 2001, INEEL CERCLA Disposal Facility Excavation and Test Pad Drawings,
DOE/ID-10877, Rev. 0, U.S. Department of Energy Idaho Operations Office, July 2001.

DOE-ID, 2001, INEEL CERCLA Disposal Facility - Master Table of Documents (60% Design
Components), DOE/ID-10925, Rev. 0, U.S. Department of Energy Idaho Operations Office,
November 2001.

DOE-ID, 2001, Waste Acceptance Criteria for ICDF Landfill (60% Design Component), DOE/ID-10865,
Rev. 1, U.S. Department of Energy Idaho Operations Office, November 2001.

DOE-ID, 2001, Waste Acceptance Criteria for ICDF Evaporation Pond (60% Design Component),
DOE/ID-10866, Rev. 1, U.S. Department of Energy Idaho Operations Office, November 2001.

DOE-ID, 2001, INEEL CERCLA Disposal Facility Construction Quality Assurance Plan for Phase 2
Construction (60% Design Component), DOE/ID-10851, Rev. 1, U.S. Department of Energy Idaho
Operations Office, November 2001.

DOE-ID, 2001, "INEEL CERCLA Disposal Facility Remedial Design/Remedial Action (RD/RA) Work
Plan/Title II Design (Draft)," DOE/ID-10848, Rev. 1, Draft, Appendix R, "INEEL CERCLA
Disposal Facility - Drawings, ICDF 90% Drawings," U.S. Department of Energy Idaho Operations
Office, December 2001.

DOE-ID, 2001, "INEEL CERCLA Disposal Facility Remedial Design/Remedial Action (RD/RA) Work
Plan/Title II Design (Draft)," DOE/ID-10848, Rev. 1, Draft, Appendix W, "ICDF Detailed Cost
Estimate," U.S. Department of Energy Idaho Operations Office, December 2001.

DOE-ID, 2001, "INEEL CERCLA Disposal Facility Remedial Design/Remedial Action (RD/RA) Work
Plan/Title II Design (Draft)," DOE/ID-10848, Rev. 1, Draft, Appendix X, "ICDF Project
Schedule," U.S. Department of Energy Idaho Operations Office, December 2001.

DOE-ID, 2001, "Remedial Design/Remedial Action Work Plan for the Waste Area Group 3 Staging,
Storage, Sizing, and Treatment Facility," DOE/ID-10889, Rev. Draft Final, Appendix D, "Design
Drawings," U.S. Department of Energy Idaho Operations Office, December 2001.

DOE-ID, 2001, "Remedial Design/Remedial Action Work Plan for the Waste Area Group 3 Staging,
Storage, Sizing, and Treatment Facility," DOE/ID-10889, Rev. Draft Final, Appendix E, "SSA
As-Built Drawings, Design Drawings, and Specifications," U.S. Department of Energy Idaho
Operations Office, December 2001.

DOE-ID, 2001, "Remedial Design/Remedial Action Work Plan for the Waste Area Group 3 Staging,
Storage, Sizing, and Treatment Facility," DOE/ID-10889, Rev. Draft Final, Appendix O,
"Schedule and Assumptions," U.S. Department of Energy Idaho Operations Office,
December 2001.

DOE-ID, 2001, "Remedial Design/Remedial Action Work Plan for the Waste Area Group 3 Staging,
Storage, Sizing, and Treatment Facility," DOE/ID-10889, Rev. Draft Final, Appendix P, "Cost
Estimate," U.S. Department of Energy Idaho Operations Office, December 2001.

DOE-ID, 2001, "INEEL CERCLA Disposal Facility Construction Quality Assurance Plan for the INEEL
CERCLA Disposal Facility (Draft Title II)," DOE/ID-10851, Rev. 2, Draft, U.S. Department of
Energy Idaho Operations Office, December 2001.
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DOE-ID, 2001, "INEEL CERCLA Disposal Facility Complex Landfill and Evaporation Pond Operation
and Maintenance Plan (Draft Title II)," DOE/ID-10852, Rev. 1, Draft, U.S. Department of Energy
Idaho Operations Office, December 2001.

DOE-ID, 2001, "INEEL CERCLA Disposal Facility Construction Waste Management Plan (Draft
Title II)," DOE/ID-10958, Rev. 0, Draft, U.S. Department of Energy Idaho Operations Office,
December 2001.

DOE-ID, 2001, "ICDF Complex Groundwater Monitoring Plan (Draft Title II)," DOE/ID-10955, Rev. 0,
Draft, U.S. Department of Energy Idaho Operations Office, December 2001.

DOE-ID, 2001, "Remedial Design/Remedial Action Work Plan for the Waste Area Group 3 Staging,
Storage, Sizing, and Treatment Facility," DOE/ID-10889, Rev. Draft Final, U.S. Department of
Energy Idaho Operations Office, December 2001.

DOE-ID, 2001, "Construction Waste Management Plan for the Staging, Storage, Sizing, and Treatment
Facility," DOE/ID-10873, Rev. Draft Final, U.S. Department of Energy Idaho Operations Office,
December 2001.

DOE-ID, 2001, "Staging, Storage, Sizing, and Treatment Facility Operations and Maintenance Plan
(Draft Final)," DOE/ID-10859, Rev. Draft Final, U.S. Department of Energy Idaho Operations
Office, December 2001.

DOE-ID, 2001, "ICDF Complex Operations Waste Management Plan (Draft Final)," DOE/ID-10886,
Rev. Draft Final, U.S. Department of Energy Idaho Operations Office, December 2001.

DOE-ID, 2001, "Treatability Study Test Plan for Soil Stabilization at the Staging, Storage, Sizing, and
Treatment Facility Using Portland Cement-Based Reagents," DOE/ID-10903, Rev. Draft Final,
U.S. Department of Energy Idaho Operations Office, December 2001.

DOE-ID, 2001, "Sampling and Analysis Plan for SSSTF Waste Stabilization Operations, WAG 3,
OU 3-13," DOE/ID-10924, Rev. Draft Final, U.S. Department of Energy Idaho Operations Office,
December 2001.

DOE-ID, 2001, "ICDF Complex Approved Waste Streams," DOE/ID-10960, Rev. Draft Final,
U.S. Department of Energy Idaho Operations Office, December 2001.

DOE-ID, 2002, Acquisition Plan for the INEEL CERCLA Disposal Facility Complex, DOE/ID-10982,
Rev. 0, U.S. Department of Energy Idaho Operations Office, March 2002.

DOE-ID, 2002, "Remedial Design/Construction Work Plan for the INEEL CERCLA Disposal Facility,"
DOE/ID-10848, Rev. Draft Final, U.S. Department of Energy Idaho Operations Office,
March 2002.

DOE-ID, 2002, INEEL CERCLA Disposal Facility Remedial Design/Construction Work Plan,
DOE/ID-10848, Rev. 1, U.S. Department of Energy Idaho Operations Office, May 2002.

DOE-ID, 2002, Remedial Design/Construction Work Plan for the Waste Area Group 3 Staging, Storage,
Sizing, and Treatment Facility, DOE/ID-10889, Rev. 0, U.S. Department of Energy Idaho
Operations Office, March 2002.

C-7



DOE-ID, 2002, ICDF Complex Waste Acceptance Criteria, DOE/ID-10881, Rev. 0, U.S. Department of
Energy Idaho Operations Office, March 2002.

DOE-ID, 2002, Waste Acceptance Criteria for ICDF Landfill, DOE/ID-10865, Rev. 2, U.S. Department
of Energy Idaho Operations Office, May 2002.

DOE-ID, 2002, Waste Acceptance Criteria for ICDF Evaporation Pond, DOE/ID-10866, Rev. 2, U.S.
Department of Energy Idaho Operations Office, May 2002.

EDF-1540, 2000, "Waste Inventory Design Basis," Rev. 0, Environmental Restoration Program, Idaho
National Engineering and Environmental Laboratory, Idaho Falls, December 2000.

EDF-1541, 2000, "Organic Treatment Process Selection," Rev. 0, Environmental Restoration Program,
Idaho National Engineering and Environmental Laboratory, Idaho Falls, December 2000.

EDF-1542, 2000, "Stabilization Treatment Process Selection," Rev. 0, Environmental Restoration
Program, Idaho National Engineering and Environmental Laboratory, Idaho Falls, December 2000.

EDF-1543, 2000, "Waste Transport Study," Rev. 0, Environmental Restoration Program, Idaho National
Engineering and Environmental Laboratory, Idaho Falls, December 2000.

EDF-1544, 2000, "Waste Verification and Treated Waste Statistical Approach," Rev. 0, Environmental
Restoration Program, Idaho National Engineering and Environmental Laboratory, Idaho Falls,
December 2000.

EDF-1545, 2000, "Waste Storage and Staging," Rev. 0, Environmental Restoration Program, Idaho
National Engineering and Environmental Laboratory, Idaho Falls, December 2000.

EDF-1546, 2000, "Preliminary Hazard Classification Analysis," Rev. 0, Environmental Restoration
Program, Idaho National Engineering and Environmental Laboratory, Idaho Falls, December 2000.

EDF-1547, 2000, "SSSTF/ICDF Operational Scenario and Process Flows," Rev. 0, Environmental
Restoration Program, Idaho National Engineering and Environmental Laboratory, Idaho Falls,
December 2000.

EDF-1548, 2000, "Siting Study," Rev. 0, Environmental Restoration Program, Idaho National
Engineering and Environmental Laboratory, Idaho Falls, December 2000.

EDF-1549, 2000, "Evaporation Pond Waste Acceptance Criteria (WAC) Basis & Aqueous Waste
Management," Rev. 0, Environmental Restoration Program, Idaho National Engineering and
Environmental Laboratory, Idaho Falls, December 2000.

EDF-1551, 2000, "SS STF Waste Acceptance Criteria," Rev. 0, Environmental Restoration Program,
Idaho National Engineering and Environmental Laboratory, Idaho Falls, December 2000.

EDF-1552, 2000, "Management and Treatment of Non-Contact Handled Waste," Rev. 0, Environmental
Restoration Program, Idaho National Engineering and Environmental Laboratory, Idaho Falls,
December 2000.
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EDF-1730, 2001, "Staging, Storage, Sizing, and Treatment Facility Debris Treatment Process Selection
and Design (Draft Final)," Rev. Draft Final, Environmental Restoration Program, Idaho National
Engineering and Environmental Laboratory, Idaho Falls, December 2001.

EDF-1913, 2001, "SSSTF Phase 1 — Minimal Infrastructure, Assess Road and Site Pavement Ballast
Requirements (Draft Final)," Rev. Draft Final Environmental Restoration Program, Idaho National
Engineering and Environmental Laboratory, Idaho Falls, December 2001.

EDF-1937, 2001, "SSSTF Sanitary Sewer Lift Station (Draft Final)," Rev. Draft Final, Environmental
Restoration Program, Idaho National Engineering and Environmental Laboratory, Idaho Falls,
December 2001.

EDF-1948, 2001, "INTEC Fire Water System for the ICDF Complex (Draft Final)," Rev. Draft Final,
Environmental Restoration Program, Idaho National Engineering and Environmental Laboratory,
Idaho Falls, December 2001.

EDF-2648, 2001, "SSSTF Phase 1 — Minimal Infrastructure, Process System Drain Pipe Sizing (Draft
Final)," Rev. Draft Final, Environmental Restoration Program, Idaho National Engineering and
Environmental Laboratory, Idaho Falls, December 2001.

EDF-2655, 2001, "SSSTF Phase 1 — Utilities — Raw Water and Portable Water (Draft Final),"
Rev. Draft Final, Environmental Restoration Program, Idaho National Engineering and
Environmental Laboratory, Idaho Falls, December 2001.

EDF-2676, 2001, "SSSTF Phase 1 — Minimal Infrastructure, Decon Facility HVAC System (Draft
Final)," Rev. Draft Final, Environmental Restoration Program, Idaho National Engineering and
Environmental Laboratory, Idaho Falls, December 2001.

EDF-2738, 2001, "SSSTF Phase 1 — Minimal Infrastructure, Fiber Optic Selection (Draft Final),"
Rev. Draft Final, Environmental Restoration Program, Idaho National Engineering and
Environmental Laboratory, Idaho Falls, December 2001.

EDF-2747, 2001, "SS STF Phase 1 — Minimal Infrastructure, Electrical Load Study," Environmental
Restoration Program (Draft Final)," Rev. Draft Final, Idaho National Engineering and
Environmental Laboratory, Idaho Falls, December 2001.

EDF-2899, 2001, "ICDF Test Pad Construction Report (Draft Title II)," Rev. Draft, Environmental
Restoration Program, Idaho National Engineering and Environmental Laboratory, Idaho Falls,
December 2001.

EDF-3061, 2001, "Post-tensioned Slab Design (Draft Final)," Rev. Draft Final, Environmental
Restoration Program, Idaho National Engineering and Environmental Laboratory, Idaho Falls,
December 2001.

EDF-ER-170, 2000, "Screening Model Results of a Mixed Low-Level Waste Disposal Facility Proposed
for the Idaho National Engineering and Environmental Laboratory," Rev. 0, Environmental
Restoration Program, Idaho National Engineering and Environmental Laboratory, Idaho Falls,
November 2000.
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EDF-ER-264, 2001, "INEEL CERCLA Disposal Facility Design Inventory (Title I)," Rev. 0,
Environmental Restoration Program, Idaho National Engineering and Environmental Laboratory,
Idaho Falls, July 2001.

EDF-ER-265, 2001, "Air Space Volume Calculations," Rev. 0, U.S. Department of Energy Idaho
Operations Office, July 2001.

EDF-ER-266, 2001, "Subsurface Consolidation Calculation (Title I)," Rev. 0, U.S. Department of Energy
Idaho Operations Office, July 2001.

EDF-ER-266, 2001, "Subsurface Consolidation Calculation (Draft Title II)," Rev 1, Draft,
U.S. Department of Energy Idaho Operations Office, December 2001.

EDF-ER-267, 2001, "Landfill Compaction/Subsidence Study (Title I)," Rev. 0, U.S. Department of
Energy Idaho Operations Office, July 2001.

EDF-ER-267, 2001, "Landfill Compaction/Subsidence Study (Draft Title II)," Rev. 1, Draft,
U.S. Department of Energy, Idaho Operations Office, December 2001.

EDF-ER-268, 2001, "Slope Stability Assessment (Title I)," Rev. 0, U.S. Department of Energy Idaho
Operations Office, July 2001.

EDF-ER-268, 2001, "Slope Stability Assessment (Draft Title II)," Rev. 1, Draft, U.S. Department of
Energy,' Idaho Operations Office, December 2001.

EDF-ER-269, 2001, "Leachate Generation Study (Title I)," Rev. 0, U.S. Department of Energy Idaho
Operations Office, July 2001.

EDF-ER-270, 2001, "Storm Water Drainage Calculations," Rev. 0, U.S. Department of Energy Idaho
Operations Office, July 2001.

EDF-ER-271, 2001, "Evaporation Pond Sizing with Water Balance and Make-up Water Calculations
(Title I)," Rev. 0, U.S. Department of Energy Idaho Operations Office, July 2001.

EDF-ER-271, 2001, "Evaporation Pond Sizing with Water Balance and Make-up Water Calculations
(Draft Title II)," Rev. 1, Draft, U.S. Department of Energy Idaho Operations Office,
December 2001.

EDF-ER-272, 2001, "Soil Amendment Study," Rev. 0, U.S. Department of Energy Idaho Operations
Office, July 2001.

EDF-ER-273, 2001, "Permeable Reactive Barrier Decision Analysis (Title I)," Rev. 0, U.S. Department
of Energy Idaho Operations Office, July 2001.

EDF-ER-273, 2001, "Permeable Reactive Barrier Decision Analysis (60% Design Component)," Rev. 1,
U.S. Department of Energy Idaho Operations Office, November 2001.

EDF-ER-274, 2001, "Leachate/Contaminant Reduction Time Study (Title I)," Rev. 0, U.S. Department of
Energy Idaho Operations Office, July 2001.

EDF-ER-274, 2001, "Leachate/Contaminant Reduction Time Study (Draft Title II)," Rev. 1, Draft,
U.S. Department of Energy Idaho Operations Office, December 2001.
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EDF-ER-275, 2001, "Fate and Transport Modeling Results and Summary Report (Title I)," Rev. 0,
U.S. Department of Energy Idaho Operations Office, July 2001.

EDF-ER-275, 2001, "Fate and Transport Modeling Results and Summary Report (60% Design
Component)," Rev. 1, U.S. Department of Energy Idaho Operations Office, November 2001.

EDF-ER-275, 2001, "Fate and Transport Modeling Results and Summary Report (Draft Title II)," Rev. 2,
Draft, U.S. Department of Energy, Idaho Operations Office, December 2001.

EDF-ER-276, 2001, "Evaluation of Geotechnical Investigations Required to Complete Design and
Construction (Title I)," Rev. 0, U.S. Department of Energy Idaho Operations Office, July 2001.

EDF-ER-276, 2001, "Evaluation of Geotechnical Investigations Required to Complete Design and
Construction (Draft Title II)," Rev. 1, Draft, U.S. Department of Energy Idaho Operations Office,
December 2001.

EDF-ER-277, 2001, "Waste-Soil Design Ratio Calculations (Title I)," Rev. 0, U.S. Department of Energy
Idaho Operations Office, July 2001.

EDF-ER-277, 2001, "Waste-Soil Design Ratio Calculations (Draft Title II)," Rev. 1, Draft, U.S.
Department of Energy Idaho Operations Office, December 2001.

EDF-ER-278, 2001, "Liner/Leachate Compatibility Study (Title I)," Rev. 0, U.S. Department of Energy
Idaho Operations Office, July 2001.

EDF-ER-278, 2001, "Liner/Leachate Compatibility Study (Draft Title II)," Rev. 1, Draft,
U.S. Department of Energy Idaho Operations Office, December 2001.

EDF-ER-279, 2001, "Hydrologic Modeling of Final Cover (Title I)," Rev. 0, U.S. Department of Energy
Idaho Operations Office, July 2001.

EDF-ER-279, 2001, "Hydrologic Modeling of Final Cover (60% Design Component)," Rev. 1,
U.S. Department of Energy Idaho Operations Office, November 2001.

EDF-ER-279, 2001, "Hydrologic Modeling of Final Cover (Draft Title II)," Rev. 2, Draft,
U.S. Department of Energy Idaho Operations Office, December 2001.

EDF-ER-280, 2001, "Landfill Leachate Collection System Design Analysis (Title I)," Rev. 0,
U.S. Department of Energy Idaho Operations Office, July 2001.

EDF-ER-280, 2001, "Landfill Leachate Collection System Design Analysis (Draft Title II), Rev. 1, Draft,
U.S. Department of Energy Idaho Operations Office, December 2001.

EDF-ER-281, 2001, "Liner and Final Cover Long-Term Performance Evaluation and Final Cover Life
Cycle Expectation (Title I)," Rev. 0, U.S. Department of Energy Idaho Operations Office,
July 2001.

EDF-ER-281, 2001, "Liner and Final Cover Long-Term Performance Evaluation and Final Cover Life
Cycle Expectation (Draft Title II)," Rev. 1, Draft, U.S. Department of Energy Idaho Operations
Office, December 2001.
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EDF-ER-282, 2001, "Seismic Evaluation of Landfill and Evaporation Pond (Title I)," Rev. 0,
U.S. Department of Energy Idaho Operations Office, July 2001.

EDF-ER-282, 2001, "Seismic Evaluation of Landfill and Evaporation Pond (Draft Title II)," Rev. 1,
Draft, U.S. Department of Energy Idaho Operations Office, December 2001.

EDF-ER-286, 2001, "Waste Placement Plan (Title I)," Rev. 0, U.S. Department of Energy Idaho
Operations Office, July 2001.

EDF-ER-286, 2001, "Waste Placement Plan (Draft Title II)," Rev. 1, Draft, U.S. Department of Energy
Idaho Operations Office, December 2001.

EDF-ER-290, 2001, "ICDF Complex NESHAP Modeling (60% Design Component)," Rev. 0,
Environmental Restoration Program, Idaho National Engineering and Environmental Laboratory,
Idaho Falls, November 2001.

EDF-ER-296, 2001, "Process and Treatment Overview for the Minimal Treatment Process,"
Environmental Restoration Program (Draft Final), Rev. 0, Draft Final, Idaho National Engineering
and Environmental Laboratory, Idaho Falls, December 2001.

EDF-ER-302, 2001, "SSSTF Design Radiological Control Analysis (Draft Final)," Rev. 0, Draft Final,
Environmental Restoration Program, Idaho National Engineering and Environmental Laboratory,
Idaho Falls, December 2001.

EDF-ER-311, 2001, "Screening Level Ecological Risk Assessment for the ICDF (60% Design
Component)," Rev. 0, Environmental Restoration Program, Idaho National Engineering and
Environmental Laboratory, Idaho Falls, November 2001.

EDF-ER-312, 2001, "Evaporation Pond Lining System Equivalency Analysis (60% Design Component),"
Rev. 0, U.S. Department of Energy Idaho Operations Office, November 2001.

EDF-ER-315, 2001, "IDAPA Air Compliance (Draft Title II)," Rev. 0, Draft, U.S. Department of Energy
Idaho Operations Office, December 2001.

EDF-ER-322, 2001, "Waste Placement Mapping Plan (60% Design Component)," Rev. 0,
U.S. Department of Energy Idaho Operations Office, November 2001.

EDF-ER-323, 2001, "Evaporation Pond Berm Overtopping Analysis (60% Design Component)," Rev. 0,
U.S. Department of Energy Idaho Operations Office, November 2001.

EDF-ER-327, 2001, "Landfill Risk Assessment for Workers (Draft Title II)," Rev. 0, Draft, U.S.
Department of Energy Idaho Operations Office, December 2001.

Environmental Affairs Department, 2002, Manual 8 - Environmental Protection and Compliance,
Rev. 31, Idaho National Engineering and Environmental Laboratory, Bechtel BWXT Idaho, LLC,
Idaho Falls, Idaho, February 2002.

EPA, 1993, "Technical Guidance: Document Quality Assurance and Quality Control for Waste
Containment Facilities," EPA 600/R-93/182, September 1993.

C-12



FAR 7.502, 2001, "Applicability," Federal Acquisition Regulations, Office of Federal Procurement
Policy, September 2001.

FAR 15.407-4, 2001, "Should-cost review," Federal Acquisition Regulations, Office of Federal
Procurement Policy, September 2001.

INEEL, 2001, "Storm Water Pollution Prevention Plan for Construction Activities - INEEL CERCLA
Disposal Facility Excavation and Test Pad Construction," Environmental Restoration Program,
Idaho National Engineering and Environmental Laboratory, Idaho Falls, July 2001.

INEEL, 2001, Health and Safety Plan for Construction of the INEEL CERCLA Disposal Facility and
Evaporation Pond, INEEL/EXT-2000-01424, Rev. 0, Idaho National Engineering and
Environmental Laboratory, Idaho Falls, July 2001.

INEEL 2001, "Health and Safety Plan for INEEL CERCLA Disposal Facility Operations,"
INEEL/EXT-01318, Rev. 0, Draft, Idaho National Engineering and Environmental Laboratory,
Idaho Falls, December 2001.

MCP-303, 2000, "INEEL Access Controls," Rev. 4, Protective Services, Idaho National Engineering and
Environmental Laboratory, June 2000.

MCP-540, 2001, "Documenting the Safety Category of Structures, Systems, and Components," Rev. 13,
Quality, Idaho National Engineering and Environmental Laboratory, March 2001.

MCP-2811, 1999, "Design Control," Rev. 7, Engineering, Idaho National Engineering and Environmental
Laboratory, June 2001.

MCP-3480, 2001, "Environmental Instructions for Facilities, Processes, Materials, and Equipment,"
Rev. 6, Environmental Affairs, Idaho National Engineering and Environmental Laboratory,
June 2001.

MCP-3573, 2001, "Vendor Data," Rev. 2, Engineering, Idaho National Engineering and Environmental
Laboratory, August 2001.

MCP-9106, 2002, "Management of INEEL Projects," Rev. 4, Project Management, Idaho National
Engineering and Environmental Laboratory, February 2002.

PLN-275, 2002, "Risk Management Plan for the ICDF Complex," Rev. Draft, Environmental Restoration
Program, Idaho National Engineering and Environmental Laboratory, Idaho Falls, Idaho,
April 2002.

PLN-873, 2001, "Quality Program Plan for the INEEL CERCLA Disposal Facility Complex," Rev. Draft
Final, Environmental Restoration Program, Idaho National Engineering and Environmental
Laboratory, Idaho Falls, December 2001.

PLN-920, 2001, "Project and Construction Management Quality Program Plan," Rev. 1, Construction
Management, Idaho National Engineering and Environmental Laboratory, December 2001.

PLN-962, 2001, "Storm Water Pollution Prevention Plan for the ICDF Landfill and Evaporation Pond,"
Rev. 0, Draft, Environmental Restoration Program, Idaho National Engineering and Environmental
Laboratory, Idaho Falls, December 2001.
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PLN-1034, 2001, "Storm Water Pollution Prevention Plan for Construction of the SSSTF," rev. 0, Draft
Final, Environmental Restoration Program, Idaho National Engineering and Environmental
Laboratory, Idaho Falls, December 2001 (formerly PLN 933 and PLN-938).

SPC-332, 2000, "Performance Specification for INEEL CERCLA Disposal Facility and Evaporation
Pond," Rev. 0, Environmental Restoration Program, Idaho National Engineering and
Environmental Laboratory, Idaho Falls, November 2000.

SPC-1475, 2001, "Technical Specification for the INEEL CERCLA Disposal Facility Landfill and
Evaporation Pond," Rev. 0, U.S. Department of Energy Idaho Operations Office, July 2001.

SPC-1476, 2001, "Technical Specifications for the INEEL CERCLA Disposal Facility (Title I)," Rev. 0,
U.S. Department of Energy Idaho Operations Office, July 2001.

SPC-1476, 2001, "Technical Specifications for the INEEL CERCLA Disposal Facility (Draft Title II),"
Rev. 1, Draft, U.S. Department of Energy Idaho Operations Office, December 2001.

SPC-1481, 2002, "SS STF Soil Stabilization System (SSS) Procurement Specification," Rev. 0,
Engineering, Idaho National Engineering and Environmental Laboratory, March 2002.

SPC-1484, 2001, "Procurement Specification for CPP-1689 Administration Office Trailer," Rev. Draft
Final, Environmental Restoration Program, Idaho National Engineering and Environmental
Laboratory, Idaho Falls, December 2001.

SPC-1484, 2002, "Procurement Specification Staging, Storage, Sizing and Treatment Facility CPP 1689
Administrative Office Trailer (AOT)," Rev. 0, Engineering, Idaho National Engineering and
Environmental Laboratory, March 2002.

SPC-1485, 2001, "Staging, Storage, Sizing, and Treatment Facility A-E Specifications (Draft Final),"
Rev. Draft Final, Environmental Restoration Program, Idaho National Engineering and
Environmental Laboratory, Idaho Falls, December 2001.

TFR-17, 2001, "Technical and Functional Requirements, WAG 3 Staging, Storage, Stabilization, and
Treatment Facility," Rev. 1, Final, Environmental Restoration Program, Idaho National
Engineering and Environmental Laboratory, Idaho Falls, December 2001.

TFR-17, 2002, "Technical and Functional Requirements, WAG 3 Staging, Storage, Stabilization, and
Treatment Facility," Rev. 2, Environmental Restoration Program, Idaho National Engineering and
Environmental Laboratory, Idaho Falls, March 2002.

TFR-71, 2000, "Technical and Functional Requirements, WAG 3 INEEL CERCLA Disposal Facility and
Evaporation Pond," Rev. 1, Environmental Restoration Program, Idaho National Engineering and
Environmental Laboratory, Idaho Falls, November 2000.

TFR-71, 2001, "Technical and Functional Requirements, WAG 3 INEEL CERCLA Disposal Facility and
Evaporation Pond," Rev. 2, Draft, Environmental Restoration Program, Idaho National
Engineering and Environmental Laboratory, Idaho Falls, December 2001.

TFR-2520, 2001, "Technical and Functional Requirements for the ICDF Complex Control System (Draft
Title II)," Rev. Draft, Environmental Restoration Program, Idaho National Engineering and
Environmental Laboratory, Idaho Falls, December 2001.
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ICDF Complex Project Detailed Schedule
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Appendix D

ICDF Complex Project Detailed Schedule

See the attached detailed schedule for the ICDF Complex Project
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Activity

Description

Early

Start

Early

1 Finish

004 20

1111111mi iiiif I 1 1 I 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

ICDF CaterlDeeig) (.110C99Frk 216EFION . . . . • I ICDF Concept Design

Bali Mal Yes' 2CCO 010C1934 O Begin Fiscal Ycar 2000

Erd FsrulYetr ZIO ZMECCON <> End Fiscal Year 2000

ICDFDesiun GEC(,'M134 • • : I ICDF Design

Be(X)FeadYeerlin C2CCT034 0 Begin Fiscal Year 2001

EndFisAYecr2001 O. End Fiscal Yoar 2001

ICDFDesip&Consticlonftst 010CM1A 30931124 : : I ICDF Deslgn & Constructlon Start

Beni iFisal Yew 2:02 010C1trA Begin Fiscal Year 2002

End FwslYeera102 <> End Fiscal Year 2002

0e44)43S1Ciossvali 010CIMA al:11:012A 0 Develop 435.1 Crosswalk

GUMMI Waif Mcniret)g %sax 010C1122A 14C01224 C Giound water Monitoring wells

PC1BerrliTeetig&Delximing 01CCM2A 19ClEartA 1=3 PCL Bench Testing & Debugging

Hvl BaxiiTesing air! Debugcjnir 010CTIT2A 13FEE132A HMI Bench Testing and Debugging

Newkileckcess 11 FY02 I:SF/Caret CIDs 010CM2A V:E002A 1=:1 NegotiatelProcoss fnl FY02 OSN/Constr CIDs

PrxiiiFY2203 010CM2A Begin FY 2003

FtreLervirfeCcIKtriFttn& R11435 13:CTIMA Place Leachate Collection Piping & Pumps

CRB Pe&wcf 435.1 cRumric (INCM:12A IINCA/02A 0 ORB RevieW of 435.1 Crosswalk

Imp CurnnisInnORBReiewif 4261 22FICM.P.A ZNCM32.4 lncorp Comments from ORB Review of 435.1

PCLI:emariato 234:342A OIECO2A PC L Demonstration

Lsue FrePSA OZECO2A 24vPM3 Issue Final ASA

E>MINFL../eNdPACAP.FRO) GLECUIA 21,PRO3 C= External Review of PA/CA (LFRG)

ExlanrIRcOd Rerew OIECMA 23M4R03 1."-1 External Project Review

FM DemorriMon 27.PNMS 2t1A46R03 HMI Demonstration

FM Modiditicns 27,1614334 afk:F03 0 HMI Modifications

Imp Berri FlaramCdrinErls i PACA (XiFEBOSA 038PR03 O incorp External Review Comments In PA/CA_

ResixapCmmisiumeMtA Rmiti4M1 (TfEBBIA CB6PFLI3 Rcsllncorp Commnts from Extemal Rvw of 435.1

1-1NR waidAtimAnce 17FEEKPA 21.44:FICO El HMI Review and Acceptance

lFRGiopprxeldPACi1 OteFRIS 17AFRO3 LFRG Approval of PA/CA

PACAnd IPPRD3 PAJCA FYwI

rrx: Col 1 & EP.Oxiihrirn

Ysbl EisiXiMRsverS)strris 27.144334 ❑ Install Electrical Power Systems

Frith hstrd Instmenlafau System 27.16N32A 27FEBBIk ❑ Finisli install Instrumentation Systems

CadidEvipkridlirl Inspectri 27.16N034 33v'ARCSA O Com uct Evap Pond Final Inspection

RxeStrticeCarebrRoals 27.18MPA 31.111403A I Place Surface Course for Roads

Demotilbe 27.1:FEB4 24v1aR03 0 Demobilize

COACerlik<nrxn Racal 23.PFECA O COA Certification Report
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IFEBO2A
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26FEBTA
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ICDFCd 1 &EmpFUtdCmshrknomTict 24WIRO

Cadtdon ChorectIFY03 (LESSCNS LEARNED)

C.1-f4M1-11ColeaudisiCloseal

• aa Gum:Mott Saripev& N irtys.E.

24.41133

19\44M13

21/1FRI3

ffilLN33

DytetxtyCiiiig 27.1aN(ji Virts133A

ICI:FrardVVatiSern*Arel) 27144334 13FEED3k

CDF Quid Mier Cub VArtilm 27361432A 17kAARO2A

ICDF Clidat Crib Arre,tvEst Coat &WU&

Reparel-kdo3edorii&errldweirra;

291MITA

11FEBffirk

1S5FRO3

02/1FRO3

RemseGIMPblrocrpCatt Pan Lex& 166FFC11 0111.441103

IMF end VArasradaizalim anplele

Stot-Llp

Deuratp MSARal $hase I astir))

ReptiRAVIP&FiefirsdInspeckndiedfit

17,1IPRII3

31FEE02A

annErsnnikbMcdYRdxtb41331vC132/3 07FEBTA

SOTest Ronrire Pep

DMr.p ifamaknforCD4a

atrillifRAVP&Re.indhspEdmMOIst

AgaryliNwki RAMP & Reid kispdritt

Res ivy °mitt RAWP &Fleinal Imp Midst

ivy Rvwf1 RAW & Reit IrEp chiat

IZDFTettl:truddCRBFeew

(.11,EBLIA

2TEE10134

27FEE03A

19vIsR014

146FRO3

31FEE034

211FEECCA

IMMaRltrt

Baal AsstkV ofEM ktCD 4

ESAABMeelluamC.04.1

14WIRCOA

19VPRI.64

23VIIRO3

RitimMeA&ResiveCarrntris

Repro CaraudionTumwrRepat

21/1FRI3

alrfa0

1111433

MUM

StlxintratrEkisitreesieitrCpeiatrow OIMAY03

CkeecutStrkpatriersiut

Stbxritactrkftilairn

OiMAYCB 0!WAYCO

ICCF OieciDk4Yqlspteid izsp EPA/STA1E INS

.64.plxtra.)4a

(12M01113

33JLNIr

11AU3.13

OVUM

0:161.X..433

224Uair

Pei — EDF CIPEN FOR UPERATCNS

ICDFCard3<CD4A.po.nd

ELI-- Resolve Punchiist for landfill and EP

0 Develop Punchlist for Landfill and EP

= Prepare & Present Construction Fact Sheets

I Conduct landfill final inspectlon

ICDF Cell 1 & Evap Pond Construction. complete

Construction Cioseout-FY03 (LESSON$ LEARNED)

CH2M Hill Constructlon Closeout

I ICDF Dynatech Drilling

ICDF r3rnd Water Sample Analysis

O IC DF Ground Water Data Validation

ICDF Gmdwtr Data AnalystEst Cont. Action Lvls

O Prepare Hydrogeology & end of well rpts

0 Revise GWMP to Incorp Cont. Action Levels

• ICDF Gmd Wtr Characterization Complete

MI Develop MSA Plan (phase I Start-up)

W Prep thl RAWP & Pre-final Inspection chealist

11 Changes made to Modify Project to 413.3 by CD2/3

O ICDF SO Test Procedure Prep

=1 Develop Infonnation for CD4a

0 Submit fnl RAWP & Pre-final inspection checklist

1 Agency Rvw fnl RAWP & Pre-final lnsp chcklist

11 Res Agcy Cmnt fnt RAWP & Pre-final lnsp chckiist

Agcy Rvw fnl RAWP & Pre-tnl Insp chckist

ICDF SO Test Proced ORB Rvw

1 Brief Asst Mgr of EM for CD 4

I ESAAB Meeting on CD 4a

MI Perform MSA & Resolve Comments

Prepare Construction Tumover Report

• lubcontractor Bids Received for Operations

l Closeout Startup Assessment

*III Subcontractor Mobilization

■ ICDF Direct Disp/Ops prefinal map EPA/STATE INS

0 Approve CD 4a

• P131— ICDF OPEN FOR OPERATIONS

• ICDF Complex CD 4 Approved
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Description

Early

Start

Early

Finish
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P•ixxxcartirg is 1 2541./01I 2V4..r..4 I Approve Start ot Opetations Coil 1

* Complete 413.3 Activities

• Begin Flscal Year 2004
Cant1e413.3Palles 2560003

BecjiRiailYeer2001 01CCI0X

IN Prepare ICDF Complex RA Report

110 Prepare RA Report & Final Inspection Report

Resol EPAilDEO comments Dft ICDF RA Report pi

• issue icpF Complex RA Report

iti lac RAR.epert

Nicole ICDFCentlexRAR:txst OBJINJi 221104

RepWe RA Rxat& Fra remark %put 20104 2710334

ReslEPACBaCanrertsCRIZIDFRARepxt 3P1.1011$ 21KEFIM

!we CDF arrilwRA Report

Support facilities power upgrade

=Administration Facility Fy03

a Support Facilities Voice Paging System

l= Site Work/Paving FY2003

0 ICDF Support Facility Complete

07 SSSTFarpxtFalirs

axxxxtfallesponcripgrale 27.14N334, 1.17M8F17X

AdriistAnn FailltyF)03 27.014:PA UMFRO:3

&mat Facies Vrice Pacing Systm 09133114 12FEB:BA

SieWcrivRxin FaX8 12FEBTA Zxl:R03

ICCF Swat Faulty Cui 11.1L.0 07PFRO3

r :::...%7C.X0riarevk 1FariFty

DoxnEtichgCcratrim 24,46716 irEEPai ; : I Decon Building Construction

= Stabilization Sys ProcrtablinstallSttimalidiSysPiu Anstil WAFRIt Min

SucpatFacityArcartkiiing Z16FR:13 Iceman ==1 Support Facility Air conditioning

cmai Develop Decon Bldg Punchllst

0 Develop Punchllst for Stabilization System
Devil:Ow:nab:if:Mitt imErce

Dimity ReithisticratlizatonSystni 1:111.L03 SUM

Peril/el:1i list Stablzabi Sys 17.11.03 21.1.11M I Resolve Pchlist Stabilization Sys

• Stabilization Treatment System Complete

Ili Resolve Decon Bldg Punchlist

• DECON Facility complete

StlicriulTreAret9,stainCaltiet 21.1.1.i33

ResiLeDecrilin Rirdirt 33.11A.03 10EB:03

DEOCNFacillyampliitt 106fftB

CP SSSTF Ntrfildili.XXXP

0 Modify RDICWP using new design

II ORB Review of Modified RD/CWP

11 Incorp Commnts into Modified RD/CWP

1 Update & Transmit MOD to RD/CWP

MI Agency Review of Modified RD1CWP

0::1 Update laransmk fniModilled RDICWP to Agencies

0 Publish Flnal SSSTF RD/CWP

Molly FCIONPuihgnewdzsigi colffial 18AFRJ3

CFIBFEVewdMpadRDC1AP 21/IcK0 12x1Mt0

ImapCarninfsrti MalledRCIOAP alum 1CM/0133

1-tdrb&TrairrilMODIoFOOMP lgi4M133 23.41003

PostcyReOzwcIMotiletiRDCV1P 214101B auuln

Ltxiale&TirronitreutxtiedR00/uPbrioarlies 23.11c3 Zillin

RilitiBirtSSSIF BMW 24.11.1_03

1/ .S.S.S7 Stillip

=I Develop Min Treatment O&M Procedures

Min Treatment S-O Test Plan

DatiruMiTiearriantORMRIxEcirts 24\ tAF03 1(1v14it0

LliTieMnstISOTertnii 24V+A3 01M/rite

DevMgittlitFtal 21/IFF03 11PUOLTi i . - l Dev Mgmt Self-Assessment Plan

Mini Min Treatment S-0 Tost Procedure PrepAin TreMnut SO Tea Piccedie Rtp C7)•AM03 WU=
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Start

Early

Finlsh
Activity

Description
19?? Han,

0i,Ei-Nwt./intiCttrAMMird&RuetrEs TLIMUI 112.1Usr/i 0 ORB RvwCinnuit Dft O&M Manual & Piac-edures

El Develop Min Treat Training Plans

0 Reslv ORB min Trt cmrnnls O&M Manual & Procedure

0 Incorp ORB Rvw Cmrnnts Dft 0 & M Manual /Proceds

GI Train Min Treat 0 & M Personnel

Devetp AM Treat Trailing Flats uhmui ram

R.mk/CRBrrinTdarrrig0SMMend&Amtbre 03.1JN:0 %WM

irdp0Fen.wOrmakDIO&MMentaProwk 17.1.1433 30111413

TranklaTrentO&MPasavel 17.11.14B 17,103

Prep Ple-frel Insperia id least MILER 10EEP0B CZ) Prop Pre-flnal Inspection checidist

Agar-yRowFtefialinspdvikst TAU= 115ERS Ed Agency Rvw Pre-final lnsp chcklist

ResAguy Curt koitelleprtridist 11AUGO3 1 isFas SI Res Agcy Cinnt Pre-final insp chcktlst

Mit Tairand SO Test Pa oadeORBRevw 25411X° OEIEEI,03 I Min Treatment S-0 Test Procedure ORB Revw

Mn Treat S-0Ted Pax tmt rcasiixup CEISEF03 22SERS 0 Min Treat S-0 Test Proc cmnt resoUincorp

SthelPtelnaliepecfratcholist 115131C) 115EF03 I Submit Pre-final inspection checidist

Tratant Pleat tet/dicitt Report 110E1I3 115ERB I Transmlt Pre-MI lnsp chcldst Report

StbSysOecanFwCreptcc&TraiinOrriplee 2iSEF03 • Stab Sys/Decon Fac Ops proc & Training Complete

CavidSyfierre‘peaty Test 226EFOB I Conduct Systems Operability Test

& Paten SO Curer** Atlas) 3:166:03 13CCILB I Identify & Perform SO Corrective Action(s)

DeeluplakmelicnITED4a4 COCCID3 roma • Develop Information for CD 4a-1

ESAA8MEeIngmCD4a1 03CCIE0 CEKrite ESAAB Meeting on CD 4a-1

CondalktintSellAsstn.anat 14C003 VOCTO3 Conduct Montt Sell-Assessment

ktiTreatTrmaaer&Amethre 1400703 2700103 0 Min Treat Tumover & Acceptance

Pedam kir Teat Fbed Inspedm 0 Perform Min Treat Final inspection

Ptepae kin Treat Fnal Y medial Cita 1340MX3 03 Prepare Mln Treat Flnal Inspection Cklst

kahlyaldPerfainkraACcriedveActris CIENDAB I Identify and Perform MSA Corrective Actions

Nally Agmdiesof Re filed Irepectn 034CM)3 * Notify Agencies of Pre final Inspection

Pea= Naha IrecedcniarTreatnalSys 134A03 I Perform Praline! Inspection for Treatment Sys

Polon n Collect& Acticre tun hsp I Perform Corrective Actions from Prefinal lnsp

Set FrvilapedimbyAgerake 134CM0 I Set Flnal Inspection by Agencies

AfpcheCO 41-1 aN3tv03 0 Approve CD 4a-1

Appo.eSiatd0fdallneMITreat 21143.03 211‘a03 l Approve Start ol Operations Mln Treat

11 17 Col 2 0.x isbuckr Prq:.

BeghCel 2Construclkin 01007X3 MEN MliEE=J Begin Cell 2 Constniction

COMETEFY20:4 326EFOr <) COMPLETE FY 2004

C442 anslackh 01CCI114 • - l Cell 2 Construction

Befh Fiscal Yea20:5 010CIDIF Begin Flscal Year 2005

BY1FradlYear X05 <> End Fiscal Year 2005

Cel2CcrelCarrileatiCeezionaReatiess Cell 2 Const Complete and Operatonal Readiness  

Begh Rad Year2306 Begin Fiscal Year 2006

ErdRamlYe32006 End Fiscal Year 2006 .<>
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Appendix E

ICDF Complex Project Cost Estimate

Work Breakdown Structure (VVBS) Level Item Estimate
65%

Confidence
Level

Estimate
85%

Confidence
Level

1 2 3 4 5

1 ICDF Complex Project $46,233,923$46,852,164

1.1 ICDF Design $7,997,811 $8,009,811

1.1.1 ICDF Conceptual (10%) Design $683,630 $683,630

1.1.2 ICDF Title I (30%) Design $1,261,742 $1,261,742

1.1.3 ICDF Early Dig and Test Pad
Design

$540,747 $540,747

1.1.4 ICDF 60% Design Components $1,500,000 $1,500,000

1.1.5 ICDF Title II (90%) Design $3,819,692 $3,819,692

1.1.6 Assess ICDF RD/CWP for
construction of Cell 2

$192,000 $204,000

1.2 SSSTF Design $4,162,320 $4,211,012

1.2.1 SSSTF Conceptual (10%) Design $941,651 $941,651

1.2.2 SSSTF Title I (30%) Design $1,628,518 $1,628,518

1.2.3 SSSTF Title II (90%) Design $1,338,088 $1,338,088

1.2.4 Soils Stabilization Treatment Unit
Design

1.2.4.1 SSSTF Subcontractor develops
Soils Stabilization Treatment Unit
(SSTU) design

$158,063 $200,755

1.2.4.2 Modification to SSSTF RD/CWP for
SSTU developed

$64,000 $68,000

1.2.4.5 Resolution of EPA and IDEQ
comments on SSTU design

$32,000 $34,000
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comments on SSTU design

1.3 Remedial Action Work Plan (RA
WP)

$900,192 $916,792

1.3.1 ICDF Complex Remedial Action
Work Plan (RA WP)

$900,192 $916,792

1.4 ICDF Complex Startup (SSSTF
and Cell 1)

$3,204,100 $3,318,521

1.4.1 Develop ICDF Complex Waste
Tracking System

$210,000 $220,500

1.4.2 Develop ICDF Complex O&M
Manual

$1,289,879 $1,326,852

1.4.3 Develop DOE Order 435.1
Compliance Documents
(crosswalk, PA, CA, Disposal
Authorization Basis and Statement,
etc.)

$150,000 $157,500

1.4.4 Personnel Training $112,000 $119,000

1.4.5 Startup Assessment

1.4.5.1 Develop Startup Assessment Plan $140,566 $144,595

1.4.5.2 Conduct Startup Assessment $93,710 $96,396

1.4.5.3 Perform Corrective Actions from
Startup Assessment

$791,663 $814,354

1.4.5.4 Closeout Startup Assessment $87,963 $90,484

1.4.5 ICDF Complex Operation Prefinal
Inspection

$38,400 $40,800

1.4.6 ICDF Construction Inspections (cell
1)

$19,200 $20,400

1.4.7 SSSTF Construction Inspections $19,200 $20,400

1.4.8 ICDF Complex Remedial Action
Report
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Report

1.4.8.1 ICDF Complex Operations Final
Inspection

$30,720 $32,640

1.4.8.2 ICDF Complex RA Report $220,800 $234,600

1.5 ICDF Landfill Cell 2 Startup $623,450 $651,109

1.5.1 Update ICDF Complex O&M
Manual for Cell 2 Operations

$64,000 $68,000

1.5.2 Personnel Training $64,000 $68,000

1.5.3 Startup Assessment (Cell 2)

1.5.3.1 Develop Startup Assessment Plan $42,170 $43,378

1.5.3.2 Conduct Startup Assessment $28,113 $28,919

1.5.3.3 Perform Corrective Actions from
Startup Assessment

$237,499 $244,306

1.5.3.4 Closeout Startup Assessment $26,389 $27,145

1.5.4 ICDF Complex Operation Prefinal
Inspection (Cell 2)

$26,880 $28,560

1.5.5 Remedial Action Report changes
for Cell 2

$134,400 $142,800

1.6 ICDF Complex Fleet Equipment $2,234,835 $2,277,758

1.7 ICDF Complex Construction $21,141,064$21,471,533

1.7.1 ICDF Early Dig and Test Pad
Construction Activities

1.7.1.1 2001 Construction on Cell 1 and
Evaporation Pond

1.7.1.1.1 Excavation and construction
activities

$1,209,693 $1,209,693
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1.7.1.1.2 Construction Quality Assurance $90,000 $90,000

1.7.1.2 ICDF Construction (cell 1, Phase 0

1.7.1.2.1 Mobilize personnel and equipment $400,000 $400,000

1.7.1.2.2screening of gravel $10,000 $10,000

1.7.1.2.3follow-up test pad and mixing
system

$110,000 $110,000

1.7.1.2.4 landfill and evaporation pond
expanded excavation/buildup

$167,569 $171,005

1.7.1.2.5 Construction Quality Assurance $30,000 $30,000

1.7.2 ICDF Cell 1 Construction (Phase II)

1.7.2.1 Mobilize Equipment and Personnel
for Phase 2 Construction

$52,655 $92,162

1.7.2.2 Install Sediment and Erosion
Controls

$15,516 $15,835

1.7.2.3 Clear, Grub, and Strip Borrow Area $36,719 $37,472

1.7.2.4 Construct Raw/Fire Water System $298,468 $303,480

1.7.2.5 Construct Electrical Power Supply
System

$201,855 $206,961

1.7.2.6 Install Site Instrumentation System $300,000 $330,000

1.7.2.7 ICDF Landfill Vadose Zone
Monitoring Construction

$100,000 $110,000

1.7.2.8 Place ICDF Landfill Clay Liner $561,948 $573,471

1.7.2.9 Place ICDF Landfill Secondary
HDPE Geomembrane

$299,164 $305,298

1.7.2.10 Construct ICDF Crest Pad Building $131,127 $133,036

1.7.2.11 Place ICDF PLDRS Geomembrane $199,515 $203,606

1.7.2.12 Place ICDF Landfill Primary GCL $628,913 $641,810

1.7.2.13 Place ICDF Landfill HDPE Primary
Geomembrane

$299,164 $305,298
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1.7.2.14 Place ICDF Landfill Geotextile
Cushion

$199,515 $203,606

1.7.2.15 Place ICDF Landfill LCRS Drain
Gravel

$202,968 $207,130

1.7.2.16 Place ICDF Landfill Leachate
Collection Piping

$80,154 $81,098

1.7.2.17 Place ICDF Landfill Operations
Layer

$447,221 $456,391

1.7.2.18 Place Evaporation Pond Base Soil
(Rye Grass Flats)

$80,926 $82,585

1.7.2.19 Place Evaporation Pond GCL $237,790 $242,666

1.7.2.20 Place Evaporation Pond
Secondary Geomembrane

$113,623 $115,953

1.7.2.21 Construct Evaporation Pond Crest
Pad Building

$122,798 $124,555

1.7.2.22 Place Evaporation Pond Geotextile
Cushion

$75,776 $77,330

1.7.2.23 Place Evaporation Pond LDRS
Drain Gravel/Ops Layer

$223,611 $228,196

1.7.2.24 Place Evaporation Pond Leachate
Collection Piping

$80,154 $81,098

1.7.2.25 Place Evaporation Pond Primary
GCL

$237,790 $242,666

1.7.2.26 Place Evaporation Pond Primary
Geomembrane

$113,623 $115,953

1.7.2.27 Place Evaporation Pond Sacrificial
Geomembrane

$113,623 $115,953

1.7.2.28 Reclaimation of ICDF and RGF $38,356 $38,841

1.7.2.29 Place Surface Course for Roads $226,106 $230,742

1.7.2.30 Construction Quality Assurance $550,000 $550,000

1.7.3 ICDF Construction (cell 2)
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1.7.3.1 Assemble and approve work
control/JSAs

$76,800 $81,600

1.7.3.2 Mobilize Equipment and Personnel
for Cell 2 excavation and screening

$81,981 $82,932

1.7.3.3 Excavate Cell 2 and construct
berms

$563,528 $575,089

1.7.3.4 screening of gravel $10,000 $10,000

1.7.3.5 Mobilize Equipment and Personnel
for Cell 2 construction

$81,981 $82,932

1.7.3.6 Install Sediment and Erosion
Controls

$16,711 $17,053

1.7.3.7 Clear, Grub, and Strip Borrow Area $39,545 $40,356

1.7.3.8 ICDF Landfill Vadose Zone
Monitoring Construction

$108,279 $110,500

1.7.3.9 Place ICDF Landfill Clay Liner $605,195 $617,610

1.7.3.10 Place ICDF Landfill Secondary
HDPE Geomembrane

$322,187 $328,797

1.7.3.11 Place ICDF PLDRS Geomembrane $214,869 $219,277

1.7.3.12 Place ICDF Landfill Primary GCL $677,314 $691,210

1.7.3.13 Place ICDF Landfill HDPE Primary
Geomembrane

$322,187 $328,797

1.7.3.14 Place ICDF Landfill Geotextile
Cushion

$214,869 $219,277

1.7.3.15 Place ICDF Landfill LCRS Drain
Gravel

$218,588 $223,072

1.7.3.16 Place ICDF Landfill Leachate
Collection Piping

$86,371 $87,104

1.7.3.17 Place ICDF Landfill Operations
Layer

$481,638 $491,519

1.7.3.18 Reclaimation of ICDF and RGF $41,293 $41,772

1.7.3.19 Place Surface Course for Roads $452,212 $461,484
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1.7.3.20 Construction Quality Assurance $592,295 $592,295

1.7.4 SSSTF Construction

1.7.4.1 SSSTF Construction Procurement $45,000 $47,250

1.7.4.2 SSSTF Construction

1.7.4.2.1 Site Preparations $929,883 $942,578

1.7.4.2.2 Utilities $1,049,401 $1,064,930

1.7.4.2.3 Administrative Facility $238,078 $241,388

1.7.4.2.4 Truck Scale $138,791 $141,536

1.7.4.2.5 Decontamination Facility $1,680,755 $1,702,320

1.7.4.2.6 Soils Stabilization Treatment Unit $1,053,754 $1,003,773

1.7.4.2.7 Construction Quality Assurance $83,214 $84,412

1.7.5 ICDF Complex Groundwater
Monitoring System

1.7.5.1 Procurement for Groundwater
Monitoring System

$45,000 $47,250

1.7.5.2 Install Groundwater Monitoring
Wells

$1,543,079 $1,566,729

1.7.5.3 ICDF Groundwater Baseline
Monitoring Sample Collection (4
rounds)

$388,721 $394,665

1.7.5.4 ICDF Groundwater Baseline
Monitoring Sample Analysis

$451,206 $458,136

1.8 Reserved

1.9 Reserved
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1.10 Program/Project Management $5,970,151 $5,995,629

1.10.1 Program Management $949,500 $949,500

1.10.2 Project Management $4,341,894 $4,364,058

1.10.3 Construction Management $678,757 $682,071
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